Bunker Hill Central Treatment Plant Upgrd Initial RO
Activity ID AActivity Name A Orig Dur| Start [Finish A Total| Budgeted Total | BudgetedA Subcontractor] ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost[J F[M[A[M[J[J[A[S[O[N[D J|FIM[A[M[ [ J|A[S|O|N| D[ J[FIMA[M] 3] I [A[S[O[N[D| J|F[M|A]M] 3| J|A]|S|O|N[ D] | F[M[A]M
Bunker Hill Central Treatment Plant Upgrd In SBopr ﬂ o s R o |
BH-1070 Notice To Proceed (Start Project Contract Milestone) 0 02-Feb-17 0.00 0.00 0.00 0.00| ¢ Notlce To I?roceed i(start Pyoject Gontract Milestore)
BH-3120 2017 Spring Freshet 22 01-May-17* | 31-May-17 252 0.00 0.00 0.00 0.00 i I : : : : : : : ; ; ; ;
BH-7690 Procure LLI - MCCs (385 Calendar Days from NTP) 0 17-Oct-17 219 0.00 0.00 0.00 0.00 § § i# Prochrre LLI  MCCs!(385 Cdlendar Days from NTP); § § § § §
BH-7340 Procure LLI - Agitators (399 Calendar Days from NTP) 0 31-Oct-17 395 0.00 0.00 0.00 0.00| [ i . . i @ Propure LL| - Agitators (399 Calengar Days from NTP) &~ | H— H— N i
BH-7710 Procure LLI - Sludge Pumps (442 Calendar Days from 0 15-Dec-17 213 0.00 0.00 0.00 0.00 ' ' ' # [Procure LLI - Sjudge Pmps (442 Calendar Days from NTP) ' ' ' '
BH-2070 Govt Holiday Period 2017 9 18-Dec-17* 29-Dec-17 819 0.00 0.00 0.00 0.00 O | 5
BH-7330 Procure LLI - Sludge Thickener (470 Calendar Days frc 0 17-Jan-18 135 0.00 0.00 0.00 0.00 ; ; ; . Procure LLI - Sludge Thickeper (470 Calendar Days;from NTP) ; ; ;
BH-5210 Procure LLI - Pre-Engineered Building (421 Calendar C 0 05-Mar-18 90 0.00 0.00 0.00 0.00 § § § Procure LLI - Prg-Engingered Bdiilding (421 Caléndar Days fromNTP) § §
BH-1500 Final Dgn Approval (Contract Milestone) 0 07-Mar-18 0 0.00 0.00 0.00 0.00| | i . . R * _F![]_a}I_P_gn_ ARQ[(_W_E}[_(Q?_”_T_E}C_E_Mﬂ_e_s_t_(_)_ﬂ_e_)r ________ [ H— H— N i
BH-2440 Design Phase Hammock 266 14-Feb-17  07-Mar-18 0 0.00 0.00 0.00 0.00 ’ ’ ’ : : : : : : : : : :
BH-7850 2018 Spring Freshet 22 01-May-18* 05-Jun-18 20 0.00 0.00 0.00 0.00 = |
BH-1510 Substructure Construction Complete (Contract Milesto 0 11-Jul-18 35 0.00 0.00 0.00 0.00 : : : ; i& Subsiructure|Constriction Cbmplete (Contraft Milestone - 627 Calehdar Days from NTP)
BH-7350 Procure LLI - Equipment Filters (498 Calendar Days frc 0 30-Jul-18 19 0.00 0.00 0.00 0.00 R PFOFUFG LLIf - Equigment Filters (498 Calengar DaYS from NTP) |
BH-1530 Building Dry-In Complete (Contract Milestone - 696 Ca 0 14-Aug-18 12 0.00 0.00 0.00 0.00| | i ... R N N ¢ Building Dyy-In Complete (Contract Milest D_r]f_e___f_if??_{:_f_i[?[ﬂ!{i_r_l_?‘?yﬁ_ fromNTP) & ..
BH-1540 Permanent Power Complete (Contract Milestone - 639 0 29-Aug-18 160 0.00 0.00 0.00 0.00 ; ; ; ; i & Permanent Power Complete (Contract Milestone - 639 Calendari Days from NTP)
BH-1520 Superstructure Construction Complete (Contract Miles 0 12-Sep-18 27 0.00 0.00 0.00 0.00 § § § § | elsuperstucture ;Constrmtlon Cdmplete Contradt MIIeSﬂone 729 Caler|dar Days frof
BH-2080 Govt Holiday Period 2018 11 17-Dec-18* 02-Jan-19 578 0.00 0.00 0.00 0.00 : : : : : : O 5 5 5 ;
BH-7360 Procure LLI - Sludge Thickener Upgrade Parts (442 Ce 0 11-Mar-19 56 0.00 0.00 0.00 0.00 § § § § § § . Procure LLI- Sludge Thickener} Upgrade Parts {442 Calendar Days f|
BH-7860 2019 Spring Freshet 23 01-May-19* | 06-Jun-19 330 0.00 0.00 0.00 0.00| | i . . S S L S e L g ________________ j ________ j ________ N i
BH-2110 Govt Holiday Period 2019 10 18-Dec-19* | 31-Dec-19 329 0.00 0.00 0.00 0.00 5 : 5 5 5 5 5 5 5 g 5 5 5 5
BH-2460 Commissioning Phase Hammock 470 31-May-18  01-Apr-20 17 0.00 0.00 0.00 0.00
BH-1550 Bldg Syst Commisng Cmplt (Contract Milestone - 124: 0 20-Oct-20 20 0.00 0.00 0.00 0.00 : : : : : ; ; ; ; ; ; | @ Bldg Syst Commi
BH-2450 Construction Phase Hammock 521 09-Mar-18  19-Nov-20 15 0.00 0.00 0.00 0.00 i i § ; ; ; ; ; ; ; ; ; §
BH-7840 Govt Holiday Period 2020 9 21-Dec-20* | 01-Jan-21 85 0.00 0.00 0.00 0.00| | i . . S S L S S S [ H— H— ] qg b
BH-2390 Substantial Completion (Contract Milestone - 1306 Cal 0 14-Jan-21 34 0.00 0.00 0.00 0.00 : : : : : : ' ' ' ' : : * Substantk
BH-1010 Contract Period of Performance (1550 Calendar Days 0 30-Apr-21* 1 0.00 0.00 0.00 0.00 § § § § § § § § § § § § X
BH-1480 Final Completion (Contract Milestone - 1550 Calendar 0 30-Apr-21 0 0.00 0.00 0.00 0.00 : : : : : : : ; ; ; ; ; . ®F
BH-1050 Proposed contract duration (calendar days) 1549 02-Feb-17 | 30-Apr-21 1 0.00 0.00 0.00 0.00
0001 - Engineering, Design, Geotechnical, Survey, 1077 02-Feb-17  29-Apr-21 1 465799648 1,764,288.32  2,377,561.24  516146.92 | | | P S P P S P P P P ________ N
Preconstruction Submittals 1077 02-Feb-17  29-Apr-21 0  4623,796.48 1,730,688.32  2,376,961.24  516,146.92 § § § § § ; ; ;
BH-3200 Post award/partnering conference 2 01-Mar-17 | 02-Mar-17 4 0.00 0.00 0.00 0.00 I
BH-1320 Initial Dgn Coordination Meeting 1 03-Mar-17 | 03-Mar-17 4 0.00 0.00 0.00 0.00 I : : : : : : : : ' ' ' '
package 1 - Uparaded CTP/GWCS Process and Major Equi [ eslovart7 l100u-i7 | 0| gra0ses7  6ozsiz|  aoraosss| 0.0 NN L . o |
BH-7890 Prep Intermed - Dgn Pkg 1 27 07-Mar-17 | 12-Apr-17 0 0.00 0.00 0.00 0.00 - ________ _________ ________________ ________ _________ r ________________ r ________ r ________ T ________________ 1 ________ 1 ________ 1 ______
BH-7900 AMEC Rnd 1 QC - Dgn Pkg 1 5 13-Apr-17 | 19-Apr-17 0 0.00 0.00 0.00 0.00 il ; ; ; ; : : : : ; ; ; ;
BH-7910 AMEC Rnd 1 Revs - Dgn Pkg 1 5 20-Apr-17 | 26-Apr-17 0 0.00 0.00 0.00 0.00 i | | | | | | | | | | | |
BH-7920 Subm Intermed - Dgn Pkg 1 1 26-Apr-17 | 26-Apr-17 0 243,121.18 4,500.03 238,621.15 0.00 o 5 5 5 5 5 5 5 5 5 : :
BH-7930 Govt Review Intermed - Dgn Pkg 1 14 27-Apr-17 | 10-May-17 0 0.00 0.00 0.00 0.00 P
BH-8680 Interim Dgn Conf - Dgn Pkg 1 1 11-May-17 | 11-May-17 0 0.00 0.00 0.00 0.00f | i ! i S N b S SRR N S S [H I I [N NN N
BH-7940 Prep Final - Dgn Pkg 1 5 12-May-17  18-May-17 0 0.00 0.00 0.00 0.00 : 1 : : : : : : : : : : : :
BH-7950 AMEC Rnd 2 QC - Dgn Pkg 1 5 19-May-17 | 25-May-17 0 0.00 0.00 0.00 0.00 Pon | | | | | g g g g g g
BH-7960 AMEC Rnd 2 Revs - Dgn Pkg 1 5 26-May-17 | 02-Jun-17 0 0.00 0.00 0.00 0.00 by : : : : : ' ' ' ' ' '
BH-7970 Subm Final - Dgn Pkg 1 1 02-Jun-17  02-Jun-17 0 93,508.14 1,730.78 91,777.36 0.00 ool
BH-7980 Govt Revw Final - Dgn Pkg 1 21 03-Jun-17  23-Jun-17 2 0.00 0.00 0.00 000 | i m R o o R o N R o P N
BH-8690 Final Dgn Conference - Dgn Pkg 1 103Jul17  03-Jul-17 4 0.00 0.00 0.00 o.00[ | i i i § § §
BH-7990 Address Govt Cmts - Dgn Pkg 1 10 26-Jun-17  10-Jul-17 0 0.00 0.00 0.00 0.00 | m | | | | | | | | | | |
BH-8000 Subm IFC Package 1 1 10-Jul-17 | 10-Jul-17 0 37,403.25 692.31 36,710.94 0.00 5 i 5 5 5 5 5 5 5 5 5 5 :
BH-8010 Govt Revw IFC - Dgn Pkg 1 0 10-Jul-17 o 0.00 0.00 0.00 0.00 1 GovtiRevw IFC - Dgit Pkg 1}
BH-8020 Govt Accpt - Dgn Pkg 1 0 10-Jul-17 0.00 0.00 0.00 0.00| | i 1 GovtiAccpt - l?g_r]_F_’_lfg__l ______ o R L L S L L S R
-aa—_m i i i E i } } } : i i i i
BH-8030 Prep Final - Dgn Pkg 2 5 27-Apr-17 | 17-May-17 0.00 0.00 0.00 0.00 P e | | | | | | g g g g g
BH-8040 AMEC Rnd 1 QC - Dgn Pkg 2 5 18-May-17 | 24-May-17 79 0.00 0.00 0.00 0.00 bon 5 5 5 5 5 5 5 5 5 5 5
BH-8050 AMEC Rnd 1 Revs - Dgn Pkg 2 5 25-May-17 | 01-Jun-17 79 0.00 0.00 0.00 0.00 Pooo
BH-8060 Subm Final - Dgn Pkg 2 1/01-Jun-17 | 01-Jun-17 79 326,066.95 4,846.18 321,220.77 0.00f | i .t . S N b S b b S [H I I [N NN N
BH-8070 Govt Revw Final - Dgn Pkg 2 21 02-Jun-17  22-Jun-17 129 0.00 0.00 0.00 0.00 : D; : : : : : : : : : : :
BH-8700 Final Dgn Conference - Dgn Pkg 2 130-Jun-17 | 30-Jun-17 93 0.00 0.00 0.00 0.00 | | | | | | | | g g g g g
BH-8080 Address Govt Cmts - Dgn Pkg 2 10 23-Jun-17 | 07-Jul-17 89 0.00 0.00 0.00 0.00 5 O 5 5 5 5 5 5 5 5 5 5 5
BH-8090 Subm Final IFC Package 2 1 07-Jul-17 | 07-Jul-17 89 139,742.98 2,076.94 137,666.04 0.00 E ] E E E E E E E E E E E
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Bunker Hill Central Treatment Plant Upgrd Initial RO

I Actual Level of Effort
I Actual Work

I Critical Remaining Work
* @ Milestone

31-Mar-17 13:45

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost| Labor Cost Cost Cost|J F[M[A[M[J[J[A[S[O[N[D J[F[M[A[M[J[J[A[S[O[N[D J|FIMA[M] J| J|A[S|O|N]| D[ J[FIM[A[M[I[J[A]|S[O|N| D] J|F[M|A[M
BH-8100 Govt Revw IFC - Dgn Pkg 2 21 11-Jul-17 31-Jul-17 127 0.00 0.00 0.00 0.00| | . L R e e L [ I T [ [ [ R G
BH-8110 Govt Accpt - Dgn Pkg 2 31-Jul-17 0.00 0.00 0.00 0. oo g R4 GO\{t Accpt|- Dgn F§k9 N g | | | | | | |
__MI 5 5 5 5 E E E E E E E E E
BH-8120 Prep Final - Dgn Pkg 3 10 08-Jun-17  21-Jun-17 141 0.00 0.00 0.00 0. oo PO
BH-8180 AMEC Rnd 1 QC - Dgn Pkg 3 5 22-Jun-17 | 28-Jun-17 141 0.00 0.00 0.00 0.00 : b : : : : : : : : : : :
BH-8190 AMEC Rnd 1 Revs - Dgn Pkg 3 5 29-Jun-17  06-Jul-17 141 0.00 0.00 0.00 0oo| | i [ N P P S b b [ — [ [ .
BH-8200 Subm Final - Dgn Pkg 3 1 06-Jul-17  06-Jul-17 141 246,271.63  242,916.72 0.00 3,354.91 g i g § § § | | | | | | |
BH-8210 Govt Revw Final - Dgn Pkg 3 21 07-Jul-17  27-Jul-17 194 0.00 0.00 0.00 0.00 ' :a ' ' ' ' : : : : : : :
BH-8710 Final Dgn Conference - Dgn Pkg 3 1 08-Aug-17  08-Aug-17 143 0.00 0.00 0.00 0.00 Pl
BH-8220 Address Govt Cmts - Dgn Pkg 3 11 28-Jul-17 | 11-Aug-17 140 0.00 0.00 0.00 0.00 : o : : : : : : : : : :
BH-8230 Subm IFC Package 3 1 11-Aug-l7  11-Aug-17 140 105,544.98  104,107.16 0.00 1,437.82| | 1 L P b S b P R [ b [ .
BH-8240 Govt Revw IFC - Dgn Pkg 3 0 11-Aug-17 194 0.00 0.00 0.00 0.00 g i @ GavtRewy IFC - Bon Pkg3 ¢ | | | | | | |
BH-8250 Govt Accpt - Dgn Pkg 3 11- Aug -17 0.00 0.00 0.00 0.00 ' i & Govt Accpt - Dgn Fkg 3 ' ' ' ' ' ' ' '
-am i i i i i i i i i i i i i
BH-8260 Prep Intermed - Dgn Pkg 4 66 11-Jul-17 | 11-Oct-17 0 0.00 0.00 0.00 0.00 : : I : : : : : : : : : :
BH-8270 AMEC Rnd 1 QC - Dgn Pkg 4 5 12-0ct-17  18-Oct-17 0 0.00 0.00 0.00 ooo| | i P L P P S b P R [ b [ .
BH-8280 AMEC Rnd 1 Revs - Dgn Pkg 4 5 19-Oct-17  25-Oct-17 0 0.00 0.00 0.00 0.00 § | i | | | | | | | | | |
BH-8290 Subm Intermed - Dgn Pkg 4 1 25-Oct-17  25-Oct-17 0 1,298,751.93 4,846.19 1,293,905.74 0.00 ' ' v : : : : : : : : : :
BH-8300 Govt Revw - Dgn Pkg 4 14 26-Oct-17  08-Nov-17 0 0.00 0.00 0.00 0.00 § § | | | | | | | § § § i
BH-8720 Interim Dgn Conf - Dgn Pkg 4 1 22-Nov-17 | 22-Nov-17 4 0.00 0.00 0.00 0.00 : : b : : : : : : : : : :
BH-8740 Address Govt Cmts 2 - Dgn Pkg 4 13 09-Nov-17  30-Nov-17 0 0.00 0.00 0.00 ooo| | i P iom | P P S b P R [ b [ .
BH-8310 Prep Final - Dgn Pkg 4 32 01-Dec-17  18-Jan-18 0 0.00 0.00 0.00 0.00 ; § N § § § | | | | | |
BH-8320 AMEC Rnd 2 QC - Dgn Pkg 4 5 19-Jan-18  25-Jan-18 0 0.00 0.00 0.00 0.00 : ' ' i ' ' ' ' : : : : : :
BH-8330 AMEC Rnd 2 Revs - Dgn Pkg 4 5 26-Jan-18  01-Feb-18 0 0.00 0.00 0.00 0.00 § § § LI § § § | | | | | |
BH-8340 Subm Final - Dgn Pkg 4 1 01-Feb-18 | 01-Feb-18 0 155,481.70 1,246.16 154,235.54 0.00 : : : o : : : : : : : : :
BH-8350 Govt Revw Final - Dgn Pkg 4 21 02-Feb-18  22-Feb-18 0 0.00 0.00 0.00 ooo| | i . L. P S P P [ — [ [ .
BH-8730 Final Dgn Conference - Dgn Pkg 4 1 02-Mar-18  02-Mar-18 3 0.00 0.00 0.00 0.00 ; § § I § § § | | | | | |
BH-8360 Address Govt Cmts 1 - Dgn Pkg 4 9 23-Feb-18 07-Mar-18 0 0.00 0.00 0.00 0.00 ' ' : m: : : : : : : : : :
BH-8370 Subm IFC Package 4 1 07-Mar-18  07-Mar-18 0 103,654.48 830.78 102,823.70 0.00 § § § i | | | | | § § § i
BH-8380 Govt Revw IFC - Dgn Pkg 4 o 07-Mar-18 o 0.00 0.00 0.00 0.00 : : : ¢ Govt Revw IFC - Dgn Pkg 4 | : : : : : :
BH-8390 Govt Accpt - Dgn Pkg 4 07-Mar-18 0.00 0.00 0.00 0. oo L . S ® BovtAckpt-DgnPkg 4l S S A . . N ]
_-EE i i i i i i | | | i i i i
BH-8400 Prep Intermed - Dgn Pkg 5 9 12-May-17 | 22-Jun-17 0.00 0.00 0.00 0 00 R ' ' ' ' : : : : : : :
BH-8410 AMEC Rnd 1 QC - Dgn Pkg 5 5 23-Jun-17  29-Jun-17 56 0.00 0.00 0.00 0.00 q
BH-8420 AMEC Rnd 1 Revs - Dgn Pkg 5 5 30-Jun-17 | 07-Jul-17 56 0.00 0.00 0.00 0.00 : o : : : : : : : : : : :
BH-8430 Subm Intermed - Dgn Pkg 5 1 07-Jul-17  07-Jul-17 56 297,515.77  254,885.46 000  4263031) | i a N P b S b P R — [ [ .
BH-8440 Govt Revw - Dgn Pkg 5 14 08-Jul-17  21-Jul-17 81 0.00 0.00 0.00 0.00 ; o § § § § § | | | | |
BH-8760 Interim Dgn Conf - Dgn Pkg 5 1/31-Jul-17 | 31-Jul-17 60 0.00 0.00 0.00 0.00 : v ' ' ' ' ' : : : : : :
BH-8750 Address Govt Cmts 2 - Dgn Pkg 5 10 24-Ju-17  04-Aug-17 56 0.00 0.00 0.00 0.00 PO
BH-8450 Prep Final - Dgn Pkg 5 29 07-Aug-17 | 15-Sep-17 56 0.00 0.00 0.00 0.00 : Ry : : : : : : : : : :
BH-8460 AMEC Rnd 2 QC - Dgn Pkg 5 5 18-Sep-17 | 22-Sep-17 56 0.00 0.00 0.00 ooo| | i [ L P b S b P [ — [ [ .
BH-8470 AMEC Rnd 2 Revs - Dgn Pkg 5 5 25-Sep-17 | 29-Sep-17 56 0.00 0.00 0.00 0.00 ; § § § § § § | | | | | |
BH-8480 Subm Final - Dgn Pkg 5 129-Sep-17 | 29-Sep-17 82 114,429.14 98,032.87 0.00 16,396.27 5 5 t 5 5 5 5 5 : : : : ;
BH-8490 Govt Revw Final - Dgn Pkg 5 21 30-Sep-17  20-Oct-17 110 0.00 0.00 0.00 0.00 =
BH-8770 Final Dgn Conference - Dgn Pkg 5 1 30-Oct-17 | 30-Oct-17 85 0.00 0.00 0.00 0.00 : : ol : : : : : : : : : :
BH-8500 Address Govt Cmts 1 - Dgn Pkg 5 10 23-Oct-17  03-Nov-17 81 0.00 0.00 0.00 ooo| | i P = P b S b P R — [ [ .
BH-8510 Subm IFC Package 5 1 03-Nov-17  03-Nov-17 81 45,771.66  39,213.15 0.00 6,558.51 § § Pl | | | | | | | | | |
BH-8520 Govt Revw IFC - Dgn Pkg 5 0 03-Nov-17 110 0.00 0.00 0.00 0.00 ' ' i & Goyt Revw IFC - Dgn Pkg:5 ' ' ' ' ' ' :
BH-8530 Govt Accpt - Dgn Pkg 5 03-Nov-17 0.00 0.00 0.00 0. 00 i ® GoytAccpt - Dgn E’kg 5 i
—_m i i i i i i E E E E E E E
BH-8540 Prep Intermed - Dgn Pkg 6 8 12-May-17 | 03-Aug-17 0.00 0.00 0.00 0. 00 | = N P b S b P R — [ [ .
BH-8550 AMEC Rnd 1 QC - Dgn Pkg 6 5 04-Aug-17  10-Aug-17 8 0.00 0.00 0.00 0.00 § L | | | | | | | | | |
BH-8560 AMEC Rnd 1 Revs - Dgn Pkg 6 5 11-Aug-17 | 17-Aug-17 8 0.00 0.00 0.00 0.00 ' | : : : : : : : : : :
BH-8570 Subm Intermed - Dgn Pkg 6 1 17-Aug-17  17-Aug-17 8 28150354  279,332.70 0.00 2,170.84 Pl
BH-8580 Govt Revw - Dgn Pkg 6 14 18-Aug-17 | 31-Aug-17 12 0.00 0.00 0.00 0.00 : I : : : : : : : : : :
BH-8790 Interim Dgn Conf - Dgn Pkg 6 1 12-Sep-17  12-Sep-17 10 0.00 0.00 0.00 ooo| | i L P b S b P R — [ [ .
BH-8780 Address Govt Cmts 2 - Dgn Pkg 6 10 01-Sep-17  15-Sep-17 7 0.00 0.00 0.00 0.00 § Pooad | | | | | | | | | |
BH-8590 Prep Final - Dgn Pkg 6 30 18-Sep-17 | 27-Oct-17 7 0.00 0.00 0.00 0.00 5 5 = 5 5 5 : : : : : ; ;
BH-8600 AMEC QC - Dgn Pkg 6 5 30-Oct-17 | 03-Nov-17 7 0.00 0.00 0.00 0.00 E E i 0 E E E E E E E E E E
= Remaining Level of Effort [———1 Remaining Work Page 2 of 18
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Bunker Hill Central Treatment Plant Upgrd Initial RO
Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel
Float Cost Labor Cost Cost Cost|J
BH-8610 AMEC Rnd 2 Revs - Dgn Pkg 6 5/06-Nov-17  13-Nov-17 7 0.00 0.00 0.00 0.00
BH-8620 Subm Final - Dgn Pkg 6 1 13-Nov-17  13-Nov-17 7 108,270.59 107,435.65 0.00 834.94| |
BH-8630 Govt Revw Final - Dgn Pkg 6 21 14-Nov-17  04-Dec-17 13 0.00 0.00 0.00 0.00
BH-8800 Final Dgn Conference - Dgn Pkg 6 1 08-Dec-17 08-Dec-17 19 0.00 0.00 0.00 0.00
BH-8640 Address Govt Cmts 1 - Dgn Pkg 6 8/ 05-Dec-17  14-Dec-17 15 0.00 0.00 0.00 0.00
BH-8650 Subm IFC Package 6 1 14-Dec-17 14-Dec-17 15 43,308.24 42,974.26 0.00 333.98
BH-8660 Govt Revw IFC - Dgn Pkg 6 0 14-Dec-17 11 0.00 0.00 0.00 0.00|
BH- 8670 Govt Accpt Dgn Pkg 6 14-Dec-17 0.00 0.00 0.00 0.00
_-!E-!E-!E-!E
BH-7120 Prelim Surveyor (Record Survey) 6 17-Feb-17  13-Mar-17 10 0.00 0.00 0.00 0.00
BH-7060 Prelim Sludge ponds 10 19-May-17  02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7070 Prelim Temporary WTP installation 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00|
BH-7140 Prelim Clarifier modifications 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7150 Prelim Civil/Concrete/Structural 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7080 Prelim Mechanical/Piping 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7160 Prelim Electrical/Instrumentation 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7090 Prelim Drilling 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00|
BH-7100 Prelim Liner 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH-7110 Prelim Slurry Wall 10 19-May-17 | 02-Jun-17 85 0.00 0.00 0.00 0.00
BH- 7130 Prelim Demolition 19 May 17 02 Jun-17 0.00 0.00 0.00 0.00
—_m_m_m_m
BH-6130 Award Sludge ponds 07 Feb-18 07 Mar-18 1 0.00 0.00 0.00 0.00|
BH-6140 Award Temp WTP install 10 22-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6150 Award Clarifier modifications 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6160 Award Civil/Concrete/Structural 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6170 Award Mechanical/Piping 25 31-Jan-18  07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6180 Award Electrical/Instrumentation 25 31-Jan-18  07-Mar-18 1 0.00 0.00 0.00 0.00|
BH-6390 Award Drilling 25 31-Jan-18 |07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6400 Award Liner 25 31-Jan-18 |07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6410 Award Slurry Wall 25 31-Jan-18  07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6420 Award Surveyor 20 07-Feb-18 07-Mar-18 1 0.00 0.00 0.00 0.00
BH-6430 Award Demolition 0 07-Feb-18 07-Mar-18 0.00 0.00 0.00 0. 00 |
—-m
BH-1020 Subm Key Personnel names and quals 14 02-Feb-17 | 22-Feb-17 239 19,136.84 19,087.84 0.00 49 00
BH 1060 Govt Revw & Appr - Key Personnel 30 23-Feb-17  24-Mar-17 0. OO 0.00 0.00 0.00
06-Apr-18 | 334] 1322817 1322817 ____0.00 0.0
BH-1030 Prep preliminary 90-day schedule 02 Feb-17 | 23-Feb-17 259 0.00 0.00 0.00 0.00|
BH-1035 Subm 90-day schedule 1 23-Feb-17 | 23-Feb-17 259 3,968.45 3,968.45 0.00 0.00
BH-1040 Prep draft project schedule 32 02-Feb-17  20-Mar-17 117 0.00 0.00 0.00 0.00
BH-1045 Subm draft project schedule 1 20-Mar-17 | 20-Mar-17 117 5,952.68 5,952.68 0.00 0.00
BH-2410 Govt Revw of draft project schedule 30 21-Mar-17 | 19-Apr-17 244 0.00 0.00 0.00 0.00
BH-2670 Prep resp to Sched comments 7 20-Apr-17 | 28-Apr-17 176 0.00 0.00 0.00 0.00] |
BH-2675 Subm resp to Sched comments 1 01-May-17 | 01-May-17 176 1,984.23 1,984.23 0.00 0.00
BH-2420 Prep revised initial project schedule 15 02-May-17  22-May-17 176 0.00 0.00 0.00 0.00
BH-2425 Subm revised initial project schedule 1 22-May-17 | 22-May-17 176 1,322.81 1,322.81 0.00 0.00
BH-2430 Project schedule approved (154 Calendar Days from ! 0 21-Jun-17 176 0.00 0.00 0.00 0.00
BH-3260 Govt Revw of final project schedule 30 23-May-17 | 21-Jun-17 245 0.00 0.00 0.00 0.00|
BH- 5040 Project Schedule Detailing 2 08-Mar-18  06-Apr-18 0.00 0.00 0.00 0.00
—-m_m-m_m
BH-1390 Subm certificates of insurance 1 02-Feb-17 | 02-Feb-17 252 0.00 0.00 0.00 0.00
BH-7170 Govt Revw and apprv of COI 30 03-Feb-17  05-Mar-17 0.00 0.00 0.00 0. OO
-J-m-m -
BH-1400 Subm surety bonds 1 02 Feb-17 | 02-Feb-17 273 441,011.99 0.00 0.00 441 011 99
BH- 1900 Bond coverage period 1076 03-Feb-17  29- Apr -21 0.00 0.00 0.00 0. OO
__MJ
BH-5120 (If need) Subm Grading, Excav, Eros Ctrl Permit Inten 20 18-Jul-17 14-Aug-17 139 0.00 0.00 0.00 0.00
BH-5200 (If need) Subm New CTP Effluent Discharge Location 70 18-May-17  25-Aug-17 130 0.00 0.00 0.00 0.00{
BH-5150 (If need) Subm Free-Standing Sign Permit Intent Docu 15/ 22-Sep-17 | 12-Oct-17 152 0.00 0.00 0.00 0.00
BH-5140 (If need) Subm Barricade Permit Intent Documents 20 22-Sep-17 | 19-Oct-17 147 0.00 0.00 0.00 0.00
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Bunker Hill Central Treatment Plant Upgrd Initial RO

I Actual Level of Effort
I Actual Work

I Critical Remaining Work
*

31-Mar-17 13:45

@ Milestone

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-5110 (If need) Subm NPDES Stormwater Permit Documents 70 18-Jul-17  24-Oct-17 89 0.00 0.00 0.00 0.00 : 1 : : : : : : : : : :
BH-5160 (If need) Subm ICP Permit Intent Barrier Document 20 14-Nov-17 | 13-Dec-17 56 0.00 0.00 0.00 0.00 P=a
BH-5130 (If need) Subm 404 Permit Intent Documents 42 14-Nov-17 | 17-Jan-18 34 0.00 0.00 0.00 .00 | i L ; E% ______ L A I b b S . . H ]
BH 5170 Subm Floodway "Zero-Rise" Certification Documents 50 14-Nov-17 29-Jan-18 26 8,411.70 8,097.00 0.00 314. 70
___MI i i i i i i E E E E E E E
BH-1110 Prep AHA 2017 0 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0. oo {o § i i i | | | | | | |
BH-1115 Subm AHA 2017 1 21-Jun-17  21-Jun-17 1 6,627.39 6,500.00 0.00 127.39 g I g § § § | | | | | | |
BH-2510 Govt Revw of AHA 2017 30 22-Jun-17 | 21-Jul-17 59 0.00 0.00 0.00 0.00f | &+ | = R b [ S I b b | e e L I
BH-1140 Prep resp to AHA comments 2017 5 24-Jul-17  28-Jul-17 40 0.00 0.00 0.00 0.00 Pl
BH-1145 Subm resp to AHA comments 2017 1 28-Jul-17 | 28-Jul-17 40 2,549.00 2,500.00 0.00 49.00 : o : : : : : : : : : : :
BH-2520 Prep revised AHA 2017 5 31-Jul-17  04-Aug-17 40 0.00 0.00 0.00 0.00 § I i i i | | | | | | |
BH-2525 Subm revised AHA 2017 1 04-Aug-17  04-Aug-17 40 1,019.60 1,000.00 0.00 19.60 g Pl § § § | | | | | | |
BH-3280 Govt Revw of revised AHA 2017 30 05-Aug-17 | 03-Sep-17 80 0.00 0.00 0.00 0.00| [ 4+ e R R L [ S I [ b | e e L I
BH-2530 AHA 2017 approved (428 Calendar Days from NTP) 05-Sep-17 0.00 0.00 0.00 0. oo § i # AHA 2017 apprdved (42:8 Calenglar Dayg from NTP) | § § § §
Activity Hazard Analysis (AHA) - 2018 —mm i i i i i i E E E E E E E
BH-8910 Prep AHA 2018 0 09-Nov-17 | 27-Nov-17 0.00 0.00 0.00 0. oo i i = i i i i i i i i i i
BH-8940 Subm AHA 2018 1 27-Nov-17  27-Nov-17 9 11,934.00  11,700.00 0.00 234.00 § § Pl | | | | | | | | | |
BH-8915 Govt Revw of AHA 2018 30 28-Nov-17 | 10-Jan-18 13 0.00 0.00 0.00 0.00| | i o e o L R . . R . . H o
BH-8935 Prep resp to AHA comments 2018 5 11-Jan-18  18-Jan-18 8 0.00 0.00 0.00 0.00 § | § o § § § § | § § § i
BH-8945 Subm resp to AHA 2018 comments 1 18-Jan-18 | 18-Jan-18 8 4,590.00 4,500.00 0.00 90.00 : : : I : : : : : : : : : :
BH-8920 Prep revised AHA 2018 5 19-Jan-18  25-Jan-18 8 0.00 0.00 0.00 0.00 i | | b | | | | | | | | |
BH-8950 Subm revised AHA 2018 1 25-Jan-18  25-Jan-18 8 1,836.00 1,800.00 0.00 36.00 § § § b | | | | | | | | §
BH-8930 Govt Revw of revised AHA 2018 30 26-Jan-18 | 24-Feb-18 12 0.00 0.00 0.00 0.00| [ 4+ L L [ e R I [ [ | e e L I
BH-8925 AHA 2018 approved 26-Feb-18 0.00 0.00 0.00 0.00 § | § # AHA 2018 approved § § | § § § §
——-m_m i i i i i i E E E E E E E
BH-9000 Prep Abbreviated AHA 19 02-Feb-17  01-Mar-17 23 0.00 0.00 0.00 0.00| B i i § § § § § § § § § § §
BH-9015 Subm Abbreviated AHA 1 01-Mar-17  O1-Mar-17 23 2,320.00 2,320.00 0.00 0.00[ | I} § § § | | | | | | | | |
BH-9005 Govt Revw of Abbreviated AHA 14 02-Mar-17 | 15-Mar-17 33 0.00 0.00 0.00 oool | O@: L R SO L e R I [ [ | e e L I
BH-9010 Abbreviated AHA approved 15-Mar-17 0.00 0.00 0.00 0.00/ | @iAbbreviated AHA approped § § § § | § § § §
——-m_m i i i i i i E E E E E E E
BH-1100 Prep APP 2017 0 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0.00 {o i i i i | | | | | | i
BH-1105 Subm APP 2017 1 21-Jun-17  21-Jun-17 A1 7,542.05 7,542.05 0.00 0.00 I
BH-2480 Govt Revw of APP 2017 30 22-Jun-17 | 21-Jul-17 59 0.00 0.00 0.00 0.00| [ .+ | o R R L e R I [ [ R e e L I
BH-2680 Prep resp to APP 2017 comments 5 24-Jul-17 | 28-Jul-17 40 0.00 0.00 0.00 0.00 Pl
BH-2685 Subm resp to APP 2017 comments 1 28-Jul-17 | 28-Jul-17 40 2,900.79 2,900.79 0.00 0.00 : o : : : : : : : : : : :
BH-2490 Prep revised APP 2017 5 31-Jul-17  04-Aug-17 40 0.00 0.00 0.00 0.00 ; I i i i i | | | | | |
BH-2495 Subm revised APP 2017 1 04-Aug-17  04-Aug-17 40 1,160.32 1,160.32 0.00 0.00 § Pl | | | | | | | | | |
BH-3270 Govt Revw of revised APP 2017 30 05-Aug-17 | 03-Sep-17 80 0.00 0.00 0.00 0.00| [ 4+ e R R L . R I L [ | e e L I
BH-2500 APP 2017 approved (428 Calendar Days from NTP) 05-Sep-17 0.00 0.00 0.00 0.00 i & APP 2017 apprdved (428 Calendar Days from NTP)
Accident Prevention Plan (APP) - 2018 —m-m_m i i i i i i E E E E E E E
BH-8955 Prep APP 2018 0 09-Nov-17 | 27-Nov-17 0.00 0.00 0.00 0.00 ; i = i i i i | | | | | |
BH-8995 Subm APP 2018 1 27-Nov-17  27-Nov-17 9 11,313.08  11,313.08 0.00 0.00 Pl
BH-8960 Govt Revw of APP 2018 30 28-Nov-17 | 10-Jan-18 13 0.00 0.00 0.00 000 | i o e b o R . . R . I H B o
BH-8980 Prep resp to APP 2018 comments 5 11-Jan-18  18-Jan-18 8 0.00 0.00 0.00 0.00 o
BH-8990 Subm resp to APP 2018 comments 1 18-Jan-18 | 18-Jan-18 8 4,351.19 4,351.19 0.00 0.00 : : : I : : : : : : : : : :
BH-8965 Prep revised APP 2018 5 19-Jan-18  25-Jan-18 8 0.00 0.00 0.00 0.00 ; i i o i i i | | | | | |
BH-8985 Subm revised APP 2018 1 25-Jan-18  25-Jan-18 8 1,740.47 1,740.47 0.00 0.00 § § § b | | | | | | | | |
BH-8975 Govt Revw of revised APP 2018 30 26-Jan-18 | 24-Feb-18 12 0.00 0.00 0.00 0.00| [ 4+ L L [ e L I L [ S e e L I
BH-8970 APP 2018 approved (428 Calendar Days from NTP) 26-Feb-18 0.00 0.00 0.00 0.00 ¢ APP 2018 approyed (42§ Calendar Days- from NTP)
05-Apr-17 m_m_m i i i i i i E E E E E E E
BH-1350 Prep Abbreviated APP 19 24-Feb-17  22-Mar-17 0.00 0.00 0.00 0.00| | &3 i i i i i i | | | | | |
BH-1355 Subm Abbreviated APP 1 22-Mar-17  22-Mar-17 8 2,320.00 2,320.00 0.00 0.00 I § § | | | | | | | | | |
BH-1360 Govt Revw of Abbreviated APP 14 23-Mar-17 | 05-Apr-17 12 0.00 0.00 0.00 oool | @ L R SO L e R I [ [ | e e L I
BH-1490 Abbreviated APP approved 05-Apr-17 0.00 0.00 0.00 0.00 # Abbreviated APP appfoved
——-m_m i i i i i i E E E E E E E
BH-1120 Prep SSHP 10 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0.00 {o i i i i i i i i i i i
BH-1125 Subm SSHP 1 21-Jun-17  21-Jun-17 A1 8,851.82 8,851.82 0.00 0.00 § I § | | | | | | | | | |
BH-2540 Govt Revw of SSHP 30 22-Jun-17 | 21-Jul-17 59 0.00 0.00 0.00 0.00| [ .+ | o R R L e R I [ [ R e e L I
BH-1260 Prep resp to SSHP comments 5 24-Jul-17 | 28-Jul-17 40 0.00 0.00 0.00 0.00 : P : : : : : : : : : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

I Actual Level of Effort
I Actual Work

I Critical Remaining Work
* @ Milestone

31-Mar-17 13:45

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost[J F[M[A[M[J[J[A[S[O[N[D J|FIM[A[M[ [ J|A[S|O|N| D[ J[FIMA[M] 3] I [A[S[O[N[D| J|F[M|A]M] 3| J|A]|S|O|N[ D] | F[M[A]M
BH-1265 Subm resp to SSHP comments 1/ 28-Jul-17 28-Jul-17 40 2,360.49 2,360.49 0.00 0.00 : ; : : : : : : : : : : :
BH-2550 Prep revised SSHP 5 31-Jul-17  04-Aug-17 40 0.00 0.00 0.00 0.00 g L § § § | | | | | | |
BH-2555 Subm revised SSHP 1 04-Aug-17 | 04-Aug-17 40 590.12 590.12 0.00 0.00 ' Vol ' ' ' ' : : : : : : :
BH-3290 Govt Revw of revised SSHP 30 05-Aug-17 | 03-Sep-17 93 0.00 0.00 0.00 0.00| | i .. = O O I Lo S S S S [ [ R N o]
BH- 2560 SSHP approved (428 Calendar Days from NTP) 05-Sep-17 0.00 0.00 0.00 0.00 : i SSHP approved (428 Calendar Days from NTP} : : : : : :
___MI-!E i i i i | i i i i i i i i
BH- 9020 Prep TSSHP 2017 0 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0.00 PO g § § § | | | | | | |
BH-9050 Subm TSSHP 2017 1 21-Jun-17 | 21-Jun-17 55 5,200.00 5,200.00 0.00 0.00 5 I 5 5 5 5 5 5 5 5 5 5 5
BH-9025 Govt Revw of TSSHP 2017 30 22-Jun-17  21-Jul-17 80 0.00 0.00 0.00 0.00| | i . o s DU S b S S S S [ [ R N o]
BH-9045 Prep resp to TSSHP 2017 comments 5 24-Jul-17 | 28-Jul-17 55 0.00 0.00 0.00 0.00 : 00 : : : : : : : : : : :
BH-9055 Subm resp to TSSHP 2017 comments 1 28Ju-17  28-Jul-17 55 2,000.00 2,000.00 0.00 0.00 § P i i i | | | | | | |
BH-9030 Prep revised TSSHP 2017 5 31-Jul-17  04-Aug-17 55 0.00 0.00 0.00 0.00 g L § § § | | | | | | |
BH-9060 Subm revised TSSHP 2017 1 04-Aug-17 | 04-Aug-17 55 800.00 800.00 0.00 0.00 5 N 5 5 5 5 5 5 5 5 5 5
BH-9040 Govt Revw of revised TSSHP 2017 30 05-Aug-17 | 03-Sep-17 80 0.00 0.00 0.00 0.00| | i ... = O O S b S S S S [ [ R N o]
BH- 9035 TSSHP 2017 approved (428 Calendar Days from NTP) 05-Sep-17 0.00 0.00 0.00 0.00 : i & TSSHP p017 approved {428 Calendar Days froth NTP) ; ; ; ; ; ;
—mmm i i i i i i i i i i i i i
BH- 9065 Prep TSSHP 2018 0 09-Nov-17 | 27-Nov-17 0.00 0.00 0.00 0.00 ; § ;o § § § § § | | | | |
BH-9095 Subm TSSHP 2018 1 27-Nov-17 | 27-Nov-17 9 5,265.00 5,265.00 0.00 0.00 5 5 bl 5 5 5 5 5 5 5 5 ; ;
BH-9070 Govt Revw of TSSHP 2018 30 28-Nov-17  10-Jan-18 13 0.00 0.00 0.00 0.00| | i .. o P S b S S S S [ [ R N o]
BH-9090 Prep resp to TSSHP 2018 comments 5 11-Jan-18 | 18-Jan-18 8 0.00 0.00 0.00 0.00 : : : 0 : : : : : : : : : :
BH-9100 Subm resp to TSSHP 2018 comments 1 18-Jan-18  18-Jan-18 8 2,025.00 2,025.00 0.00 0.00 i i | o | | | | | | | | |
BH-9075 Prep revised TSSHP 2018 5 19-Jan-18  25-Jan-18 8 0.00 0.00 0.00 0.00 ; § § b § § § | | | | | |
BH-9105 Subm revised TSSHP 2018 1/25-Jan-18 | 25-Jan-18 8 810.00 810.00 0.00 0.00 5 5 5 b 5 5 5 5 5 ; ; ; ;
BH-9085 Govt Revw of revised TSSHP 2018 30 26-Jan-18  24-Feb-18 12 0.00 0.00 0.00 0.00| | i ... o S . L P S S S S S [ [ R N o]
BH-9080 TSSHP 2018 approved 26-Feb-18 0. oo 0.00 0.00 0.00 : : : # T.SSHP 2018 approved : : : : : : :
_m_m i i i i i i i i i i i i i
BH-1430 Prep Emergncy Resp & Disaster Recov Plan 0| 27-Mar-17 | 07-Apr-17 117 0 OO 0 00 0.00 0.00 D
BH-1435 Subm EmerRes and DisRec plan 1 07-Apr-17 | 07-Apr-17 117 1,612.19 1,612.19 0.00 0.00 i ' ' : : : : : : : : : :
BH-2900 Govt Revw of EmerRes and DisRec plan 30 08-Apr-17 | 07-May-17 168 0.00 0.00 0.00 0.00( | - 4:|ﬁ _________ . ________________ . ________ k ________ ________________ ________ ________ ________________ ________ ________ _________________ 4 ______
BH-1850 Address ERDR comments 5 08-May-17 | 12-May-17 17 0.00 0.00 0.00 0.00 N : : : : : : : : : : :
BH-1855 Subm ERDR response 1 12-May-17  12-May-17 17 429.92 429.92 0.00 0.00 I i | | | | | | | | | |
BH-2910 Prep revised ERDR plan 5 15-May-17 | 19-May-17 17 0.00 0.00 0.00 0.00 L § § § § § § | | | | |
BH-2915 Subm revised ERDR plan 1 19-May-17 | 19-May-17 117 107.47 107.47 0.00 0.00 N 5 5 5 5 5 5 5 5 5 ; ;
BH-3410 Govt Revw of R1 ERDR plan 30 20-May-17  18-Jun-17 170 0.00 0.00 0.00 000 | i B3 R b S S S S S [ [ R N o]
BH-2920 ERDR plan approved (428 Calendar Days from NTP) 19-Jun-17 0. oo 0.00 0.00 0.00 ; #{ERDR pian apgroved (428 Caléndar Ddys from|NTP) | ; ; : : : :
| _Filter PilotTest ... | 122(03-Mar-17 [23-Aug-17 | 34| 11127.32] 1112732 000 000 i i i i | i i i i i i i i
BH-8885 Prepare Filter Pilot Test Plan 80 03-Mar-17 | 23-Jun-17 0. oo 0.00 0.00 0.00| | E—— § § § § | | | | | | §
BH-8890 Submit Filter Pilot Test Work Plan 2 26-Jun-17 | 27-Jun-17 35 8,500.00 8,500.00 0.00 0.00 5 t 5 5 5 5 5 5 5 ; ; ; ;
BH-8895 Conduct Filter Pilot Test 14 11-Jul-17  24-Jul-17 49 0.00 0.00 0.00 0.00| | i .. = S S b S S S S S [ [ R N o]
BH-8900 Prepare Filter Pilot Test Report 21 25-Jul-17 | 22-Aug-17 34 0.00 0.00 0.00 0.00 : i : : : : : : : : : :
BH-8905 Submit Filter Pilot Test Report 1 23-Aug-17  23-Aug-17 2,627.32 2,627.32 0.00 0.00 i P | | | | | | | | | |
——_m_m ; ; ; ; ; i i i i i i i i
BH-1170 Prep EPP 2017 0 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0.00 ' 0; ' ' ' ' : : : : : : :
BH-1175 Subm EPP 2017 1 21-Jun-17  21-Jun-17 2 6,027.40 6,027.40 0.00 000 | i | I I S b S S S S [ [ R N o]
BH-2750 Govt Revw of EPP 2017 30 22-Jun-17  21-Jul-17 59 0.00 0.00 0.00 0.00 : 3 : : : : : : : : : : :
BH-1790 Prep resp to EPP 2017 comments 5 24-Jul-17  28-Jul-17 40 0.00 0.00 0.00 0.00 ; B i i i i i | | | | |
BH-1795 Subm resp to EPP 2017 comments 1 28-Jul-17  28-Jul-17 40 2,318.23 2,318.23 0.00 0.00 § P | | | | | | | | | |
BH-2760 Prep revised EPP 2017 5 31-Jul-17  04-Aug-17 40 0.00 0.00 0.00 0.00 : vl ' ' ' ' ' ' : : : : :
BH-2765 Subm revised EPP 2017 1 04-Aug-17  04-Aug-17 40 927.29 927.29 0.00 0.00| | i ... LU S S S S S S S S [ [ R N o]
BH-3360 Govt Revw of EPP 2017 30 05-Aug-17 | 03-Sep-17 80 0.00 0.00 0.00 0.00 : 08 : : : : : : : : : :
BH-2770 EPP 2017 approved (428 Calendar Days from NTP) 05-Sep-17 0.00 0.00 0.00 0.00 | i & EPP 2017 apprdved (428 Calenfiar Dayg from NTP) | | | | | |
——_m_m ; ; ; ; ; i i i i i i i i
BH-9110 Prep EPP 2018 10 05-Sep-17 | 18-Sep-17 56 0.00 0.00 0.00 0.00 ' ' o: ' ' ' : : : : : : :
BH-9140 Subm EPP 2018 1 18-Sep-17  18-Sep-17 56 14,063.94  14,063.94 0.00 0.00| | i .. i L S S S S S S [ [ R N o]
BH-9115 Govt Revw of EPP 2018 30 19-Sep-17 | 18-Oct-17 83 0.00 0.00 0.00 0.00 : : - : : : : : : : : : :
BH-9135 Prep resp to EPP 2018 comments 5 19-Oct-17  25-Oct-17 63 0.00 0.00 0.00 0.00 i | ‘o | | | | | | | | | |
BH-9145 Subm resp to EPP 2018 comments 1 25-Oct-17  25-Oct-17 63 5,409.21 5,409.21 0.00 0.00 § § Pl | | | | | | | | | |
BH-9120 Prep revised EPP 2018 5 26-Oct-17 | 01-Nov-17 63 0.00 0.00 0.00 0.00 5 5 | 5 5 5 5 5 5 ; ; ; ;
BH-9150 Subm revised EPP 2018 1 01-Nov-17 | 01-Nov-17 63 2,163.68 2,163.68 0.00 0.00 E E L E E E E E E E E E E
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I Actual Level of Effort
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Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-9125 EPP 2018 approved 0 01-Dec-17 65 0.00 0.00 0.00 0.00 : : . & EPP2018approved ! : : : : : : :
BH- 9130 Govt Revw of EPP 2018 30 02-Nov-17 | 01-Dec-17 0.00 0.00 0.00 0.00 | | P B | | | | | | | | | |
__MI-MI : : : : : : : : : : i i i
BH-1440 Prep SPCC plan o 07-Mar-17 | 20-Mar-17 131 0.00 0.00 0.00 0.00 o
BH-1445 Subm SPCC plan 1/ 01-Jun-17 | 01-Jun-17 79 1,612.19 1,612.19 0.00 0.00 Coo : : : : : : : : : N
BH-2930 Govt Revw of SPCC plan 30 02-Jun-17  01-Jul-17 113 0.00 0.00 0.00 ooof [ 7 EH A P P N P P [ T [ §
BH-1860 Address SPCC comments 5 03-Jul-17 | 10-Jul-17 78 0.00 0.00 0.00 0.00 | o | | | | | | | | | | |
BH-1865 Subm resp to SPCC comments 1 10-Jul-17 | 10-Jul-17 78 429.92 429.92 0.00 0.00 : il : : : : : : : : : : :
BH-2940 Prep revised SPCC plan 5 11-Jul-17 | 17-Jul-17 78 0.00 0.00 0.00 0.00 i
BH-2945 Subm revised SPCC plan 117-Jul-17 | 17-Jul-17 78 107.47 107.47 0.00 0.00 ; il : : : ; ; ; ; ; L A
BH-2950 SPCC plan approved (428 Calendar Days from NTP) 0 16-Aug-17 75 0.00 0.00 0.00 0.00f | i { & SPCC plah approyed (42§ Calendar Days|from NjP) i [ [ [
BH-3420 Govt Revw of revised SPCC plan 0 18-Jul-17  16- Aug -17 0.00 0.00 0.00 0.00 | B | | | | | | | | | |
__MI-MI : : : : : : : : : : i i i
BH-1180 Prep SWPPP o 07-Mar-17  20-Mar-17 131 0.00 0.00 0.00 0.00| | O § § § § § § § § § § § §
BH-1185 Subm SWPPP 1/ 01-Jun-17 | 01-Jun-17 79 10,745.79 10,745.79 0.00 0.00 Coo : : : : : : : 5 : N
BH-2780 Govt Revw of SWPPP 30 02-Jun-17  01-Jul-17 13 0.00 0.00 0.00 ooof [ i B A P P N P P [ T [ ;
BH-1800 Address SWPPP comments 5 03-Jul-17 | 10-Jul-17 78 0.00 0.00 0.00 0.00 | o | | | | | | | g g g g
BH-1805 Subm resp to SWPPP comments 1 10-Jul-17 | 10-Jul-17 78 2,865.54 2,865.54 0.00 0.00 : il : : : : : : : : : : :
BH-2790 Prep revised SWPPP 5 11-Jul17  17-Jul-17 78 0.00 0.00 0.00 0.00 § i § § § § § § § § § §
BH-2795 Subm revised SWPPP 117-Jul-17 | 17-Jul-17 78 716.39 716.39 0.00 0.00 5 il ; ; R L L S L L A
BH-2800 SWPPP approved (428 Calendar Days from NTP) o 16-Aug-17 75 0.00 0.00 0.00 ooof [ i & SWPPP gpproved (428 Calendar Days frgm NTP) ;
BH-3370 Govt Revw of revised SWPPP 0 18-Jul-17 | 16-Aug-17 0.00 0.00 0.00 0.00 | B | | | | | | | | | g
——_m_m : : : : : : : : : : i i i
BH-1200 Prep work zone boundaries 0 08-Jun-17  21-Jun-17 0.00 0.00 0.00 0.00 D
BH-1205 Subm work zone boundaries 1 21-Jun-17  21-Jun-17 41 2,236.00 2,236.00 0.00 0.00 : I : : ! : : : R o o N
BH-2570 Govt Revw of work zone RO 30 22-Jun-17  21-Jul-17 59 0.00 0.00 0.00 o.oof | i = R P P N P P §
BH-1730 Prep resp to WZ comments 5 24-Jul-17 | 28-Jul-17 40 0.00 0.00 0.00 0.00 | L | | | | | | g g g g
BH-1735 Subm resp to WZ comments 128-Jul-17 | 28-Jul-17 40 335.40 335.40 0.00 0.00 : Pl : : : : : : : ' ' ' '
BH-2580 Revised work zone boundaries 5 31-Jul-17  04-Aug-17 40 0.00 0.00 0.00 0.00 § L § § § § § § § § § §
BH-2585 Subm revised work zone boundaries 1 04-Aug-17 | 04-Aug-17 40 167.70 167.70 0.00 0.00 _________ L ________________ ________ _________ r ________________ r ________ r ________ T ________________ 1 ________ 1 ________ 1 ______
BH-3300 Govt Revw of work zone R1 30 05-Aug-17  03-Sep-17 93 0.00 0.00 0.00 0.00 : i : : : : : : : : : :
BH-2500 Work zone boundaries approved (428 Calendar Days fi 05- Sep -17 0.00 0.00 0.00 0.00 i @ Work zope bouridaries approved (428 Cplendar Days from NTP)
—-m_m : E : : : : : : : : i i i
BH-1210 Prep map of decon facilities 08 Jun-17  08-Aug-17 38 0.00 0.00 0.00 0.00 R e R
BH-1215 Subm a map of decon facilities 1 08-Aug-17 | 08-Aug-17 72 527.07 527.07 0.00 0.00 _________ L ________________ ________ _________ r ________________ r ________ r ________ T ________________ 1 ________ 1 ________ 1 ______
BH-2600 Govt Revw of map of decon facilities 30 09-Aug-17  07-Sep-17 104 0.00 0.00 0.00 0.00 : - : : : : : : : : : :
BH-1740 Address Decon Fac comments 7 08-Sep-17 | 18-Sep-17 79 0.00 0.00 0.00 0.00 | | o | | | | | | | g g g
BH-1745 Subm resp to Decon Fac comments 1 18-Sep-17 | 18-Sep-17 79 202.72 202.72 0.00 0.00 : : I : : : : : : : : : :
BH-2610 Prep revised map of decon facilities 15 19-Sep-17 | 09-Oct-17 79 0.00 0.00 0.00 0.00 =
BH-2615 Subm revised map of decon facilities 1 09-Oct-17 | 09-Oct-17 79 81.09 81.09 0.00 0.00 : : L o o R o N R o o R
BH-2620 Map of decon facilities approved (428 Calendar Days f o 08-Nov-17 78 0.00 0.00 0.00 ooof [ P & Ndp of de¢on facifities approved (128 Calgndar Dys from NTP) §
BH-3310 ____ Govt Revw of revised map of decon facilities 10 Oct-17 | 08-Nov-17 0.00 0.00 0.00 0.00 =
m-m_m : E : : : : : : : : i i i
BH-1150 Prep site plan 08 Jun-17  08-Aug-17 10 0.00 0.00 0.00 0.00 R e R
BH-1155 Subm site plan 1 08-Aug-17 | 08-Aug-17 10 527.07 527.07 0.00 0.00 _________ L ________________ ________ _________ r ________________ r ________ r ________ T ________________ 1 ________ 1 ________ 1 ______
BH-2690 Govt Revw of site plan 30 09-Aug-17 | 07-Sep-17 14 0.00 0.00 0.00 0.00 ; = ; ; : : : : ; ; ; ;
BH-1770 Prep resp to Site Plan comments 7 08-Sep-17 | 18-Sep-17 10 0.00 0.00 0.00 0.00 | | o | | | | | | | g g g
BH-1775 Subm resp to SP comments 1 18-Sep-17 | 18-Sep-17 10 202.72 202.72 0.00 0.00 : : I : : : : : : : : : :
BH-2700 Prep revised site plan 15 19-Sep-17 | 09-Oct-17 10 0.00 0.00 0.00 0.00 =
BH-2705 Subm revised site plan 1/09-Oct-17 | 09-Oct-17 10 81.09 81.09 0.00 0.00 S L I L L R R R R R R [ S D
BH-2710 Site plan approved (428 Calendar Days from NTP) 0 08-Nov-17 9 0.00 0.00 0.00 ooof [ ; & Sitp plan approved (428 Chlendar Pays frgm NTP] §
BH-3340 Govt Revw of revised construction site plan 30 10-Oct-17  08-Nov-17 0. OO 0.00 0.00 0.00 =
| Traffic ContolPlan .| 74/08-Jun-17 [21-Sep-17 | 12| 60816/ 60816/ 000 000 : : : : : : : : : : i i i
BH-1160 Prep traffic control plan 10 08-Jun-17 | 21-Jun-17 105 o.oo 0.00 0.00 0.00 PO
BH-1165 Subm traffic control plan 1/21-Jun-17 | 21-Jun-17 105 395.30 395.30 0.00 0.00 i I [ I L [ R R R R R R [ S D
BH-2720 Govt Revw of traffic control plan 30 22-Jun-17  21-Jul-17 152 0.00 0.00 0.00 ooof [ 7@ § ; §
BH-1780 Prep resp to TCP comments 7 24-Jul-17 | 01-Aug-17 112 0.00 0.00 0.00 0.00 | U | | | | | | g g g g
BH-1785 Subm resp to TCP comments 1 01-Aug-17 | 01-Aug-17 112 152.04 152.04 0.00 0.00 : vl : : : : : : : : : : :
BH-2730 Prep revised traffic control plan 15 02-Aug-17 | 22-Aug-17 112 0.00 0.00 0.00 0.00 : O : : : : : : : : : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

I Actual Level of Effort
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I Critical Remaining Work
*
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@ Milestone

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost[J F[M[A[M[J[J[A[S[O[N[D J[F[M[A[M[J[J[A[S[O[N[D J[F[M[A[M[J[J[A[S[O[N[D J[FIM[A[M] J[J[A]S|O[N[D[ J|F[M[A[M
BH-2735 Subm revised traffic control plan 1 22-Aug-17 | 22-Aug-17 112 60.82 60.82 0.00 000 | i .. L A P U AU ST M P S [ R . L I
BH-2740 Traffic control plan approved (428 Calendar Days from 0 21-Sep-17 112 0.00 0.00 0.00 0.00 " Traffic gontrol plan approved (428 Calgndar DGIWS from- NTP) !
BH-3350 Govt Revw of revised traffic control plan 30 23- Aug -17 | 21- Sep -17 0. OO 0.00 0.00 0.00 ' PR E E E : E : : : : :
| CraneOperatos .| 4405Jun-17 [04-Aug-17 | 145]  450.00] 45000 000 000 i | i i i i i i i i i i i
BH-1230 Subm crane operator Quals 22 05-Jun-17 | 05-Jul-17 146 450 oo 450 00 0.00 0.00 : = : : : : : : : : : : :
BH-1290 Govt Revw & apprv of crane operators 30 06-Jul-17 | 04-Aug-17 0.00 0.00 0.00 0.00 | J ________ JD ______ L ________________ L ________ ,_ ________ ________________ ________ ________ ________________ ________ ________ _________________ J ______
__IE-MI ; i ; ; i i i i i i i i i
BH-1130 Prep CQC 2017 (15 Days from NTP) 1 02-Feb-17 | 16-Feb-17 128 0.00 0.00 0.00 0.00l A ' ' ' ' ' : : : : : : :
BH-1135 Subm CQC 2017 (15 Days from NTP) 1 16-Feb-17  16-Feb-17 128 4,872.91 4,872.91 0.00 0.00| I i
BH-2630 Govt Revw of CQC 2017 30 17-Feb-17 | 19-Mar-17 184 0.00 0.00 0.00 0.00| (= : : : : : : : : : : : :
BH-1750 Address CQC 2017 comments 3 20-Mar-17  22-Mar-17 129 0.00 0.00 0.00 0o0| | b P N P P S b b [ — [ [ .
BH-1755 Subm resp to CQC 2017 comments 1 23-Mar-17  23-Mar-17 129 1,874.20 1,874.20 0.00 0.00 I g g § § § | | | | | | |
BH-2640 Prep revised CQC 2017 5 24-Mar-17 | 30-Mar-17 129 0.00 0.00 0.00 0.00 I ' ' ' ' ' : : : : : : :
BH-2645 Subm revised CQC 2017 1 30-Mar-17  30-Mar-17 129 749.68 749.68 0.00 0.00 {
BH-3320 Govt Revw of revised CQC 2017 30 31-Mar-17 | 29-Apr-17 186 0.00 0.00 0.00 0.00 -] : : : : : : : : : : : :
BH-2650 CQC 2017 approved (120 Calendar Days from NTP) 01-May-17 0.00 0.00 0.00 0.00| | i & CQL 2017 hpprovefi (120 Galendas Days fiom NTF) b b [ — [ R ]
—m_m_m ; i ; ; i i i i i i i i i
BH-9155 Prep CQC 2018 1 09-Nov-17 | 28-Nov-17 0.00 0.00 0.00 0.00 : ' v a ' ' ' ' ' : : : : :
BH-9185 Subm CQC 2018 1 28-Nov-17  28-Nov-17 9 7,300.36 7,300.36 0.00 0.00 § § Pl | | | | | | § § § i
BH-9160 Govt Revw of CQC 2018 30 29-Nov-17 | 11-Jan-18 13 0.00 0.00 0.00 0.00 : : = : : : : : : : : : :
BH-9180 Address CQC 2018 comments 3 12-Jan-18  17-Jan-18 8 0.00 0.00 0.00 ooo| | i P P | b S b P R [ b [ .
BH-9190 Subm resp to CQC 2018 comments 1 18-Jan-18  18-Jan-18 8 2,811.29 2,811.29 0.00 0.00 § § § b § | | | | | | | |
BH-9165 Prep revised CQC 2018 5 19-Jan-18 | 25-Jan-18 8 0.00 0.00 0.00 0.00 : ' ' 0 ' ' ' ' : : : : : :
BH-9195 Subm revised CQC 2018 1 25-Jan-18  25-Jan-18 8 1,124.52 1,124.52 0.00 0.00 § § § b | | | | | § § § i
BH-9175 Govt Revw of revised CQC 2018 30 26-Jan-18  24-Feb-18 12 0.00 0.00 0.00 0.00 : : : 0 o : : : : : : : : :
BH-9170 CQC 2018 approved 26-Feb-18 0.00 0.00 0.00 0. 00 i P S ¢ GQC20%8approyed | b b [ - [ R ]
—-a_m ; i ; i i i i i i i i i i
BH-7180 Prep DQC (15 Days from NTP) 14 02-Feb-17 | 22-Feb-17 0 0.00 0.00 0.00 0.00 | I : ' ' ' ' ' ' : : : : :
BH-7185 Subm DQC (15 Days from NTP) 1 22-Feb-17  22-Feb-17 0 15,705.67  15,600.00 0.00 105.67| |1 § § | | | | | | § § § i
BH-7190 Govt Revw of DQC 22 23-Feb-17 | 16-Mar-17 0 0.00 0.00 0.00 0.00| | HH: : : : : : : : : : : : :
BH-7195 Incorporate Govt comments, Subm Final DQC 6 17-Mar-17  24-Mar-17 0 0.00 0.00 0.00 0.00 I, ________ J _________ L ________________ L ________ ,_ ________ ________________ ________ ________ ________________ ________ ________ _________________ , ______
BH-7210 DQC approved 0 07-Apr-17 o 0.00 0.00 0.00 0.00 # DQC approved g § § § § | | | | |
BH- 7200 Govt Revw of R1 DQC 14 25-Mar-17  07- Apr-l7 0. oo 0.00 0.00 0. 00 ) ' ' ' ' ' ' : : : : : :
| Quality Assurance Project Plan QAPP) | 51[13-Ap-17 [26Jun-17 | 174 37.72456] 37.33257] _ 000[ 39199 i i i i i i i i i i i i i
BH-1240 Prep QAPP 5 13-Apr-17 | 19-Apr-17 175 o oo o 00 0.00 0 00 i0 : : : : : : : : : : : :
BH-1245 Subm QAPP 1 19-Apr17  19-Apr-17 175 28,293.12  27,999.13 0.00 293.99| | il i N P P S b P R [ b [ N
BH-3050 Govt Revw of QAPP 30 20-Apr-17  19-May-17 242 0.00 0.00 0.00 0.00 = § | | | | | | | | | |
BH-1760 Address QAPP comments 1 22-May-17 | 22-May-17 173 0.00 0.00 0.00 0.00 N I ' ' ' ' ' ' : : : : :
BH-1765 Subm resp to QAPP comments 1 22-May-17  22-May-17 173 7,545.23 7,466.83 0.00 78.40 Pl
BH-3060 Prep revised QAPP 3/ 23-May-17 | 25-May-17 173 0.00 0.00 0.00 0.00 I : : : : : : : : : : :
BH-3065 Subm revised QAPP 1 25-May-17 | 25-May-17 173 1,886.21 1,866.61 0.00 1960 | L 14 N P b S b P R — [ [ .
BH-3470 Govt Revw of revised QAPP 30 26-May-17 | 24-Jun-17 242 0.00 0.00 0.00 0.00 P ; § § E § | | | | | |
BH-3070 QAPP approved (395 Calendar Days from NTP) 26-Jun-17 0.00 0.00 0.00 0.00 ' 4 QAPPiapproved (395 Calenddr Days from NTP) 5 5 5 ' ' ' '
_-!E_MJ i i i i i i i i i i i i i
BH-7310 Prep Submtal register (30 Days from NTP) 29 02-Feb-17 | 15-Mar-17 224 0.00 0.00 0.00 0.00| : : : : : : : : : : : :
BH-7315 Subm Submittal Reg (30 Days from NTP) 1 15Mar17  15-Mar-17 224 12,754.44  12,754.44 0.00 ooo| | i P N P b S b P R [ b [ .
BH-7320 Govt Revw & Apprv of Submtal register 30 16-Mar-17  14- Apr-l7 0.00 0.00 0.00 0.00 == | | | | | | | | | | | §
m_m_m : : 5 : : : E E E E E E E
BH-3700 Prep Certs - special inspectors for all categories of work 22 18-Sep-17  17-Oct-17 0.00 0.00 0.00 0.00 E::l
BH-3705 Subm certs - special inspectors for all categories of wi 1 17-Oct-17 | 17-Oct-17 73 1,350.00 1,350.00 0.00 0.00 : : i : : : : : : : : : :
BH-3710 Govt Revw & Apprv - special inspector certifications 30 26-Jan-18 | 24-Feb-18 0.00 0.00 0.00 0.00) | J ________ J _________ L __________ - L ________ L ________ ________________ ________ ________ ________________ ________ ________ _________________ , ______
_a_m_m ; i ; i i i i i i i i i i
BH-5060 Prep waste disposal plan 08 Jun-17 | 08-Aug-17 38 0.00 0.00 0.00 0.00 '  m— ' ' ' : : : : : : :
BH-5065 Subm waste disposal plan 1 08-Aug-17  08-Aug-17 72 975.00 975.00 0.00 0.00 Pl
BH-5070 Govt Revw of waste disposal plan 30 09-Aug-17 | 07-Sep-17 104 0.00 0.00 0.00 0.00 : 0O : : : : : : : : : :
BH-5180 Prep resp to WD comments 7/08-Sep-17  18-Sep-17 79 0.00 0.00 0.00 0.00) | J ________ J _______ o L ________________ L ________ ,_ ________ ________________ ________ ________ ________________ ________ ________ _________________ , ______
BH-5185 Subm resp to WD comments 1 18-Sep-17  18-Sep-17 79 375.00 375.00 0.00 0.00 § § It | | | | | | | | | |
BH-5080 Prep rev waste disposal plan 15 19-Sep-17 | 09-Oct-17 79 0.00 0.00 0.00 0.00 ' ' O : : : : : : : : : :
BH-5085 Subm rev waste disposal plan 1/ 09-Oct-17 | 09-Oct-17 79 150.00 150.00 0.00 0.00 : : i : : : : : : : : : :
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Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[J[J|A]S[O|N|D J[F[M[A[M[J[J[A[S[O[N[D J[F[M[A[M[J[J[A[S[O[N[D J|FIM]A[M]J[J]A[S|O[N[D[J|F[M[A[M
BH-5100 Govt Revw of rev waste disposal plan 30 26-Jan-18 | 24-Feb-18 11 0.00 0.00 0.00 0.00 : : : O : : : :
BH 5090 Waste disposal plan approved (428 Calendar Days frol 26-Feb-18 0.00 0.00 0.00 0.00[ | ﬂ ________ ﬁ _________ '_ ____________ * Wastedl-sposalplanapp oved(428CaIdndarDaysfrom NTP) ________ ________ _________________ ﬂ ______
__MI-JE 5 5 5 ] ] { E E i E E E E
BH-1220 Prep data for biobased products to include biobased c 5/08-Mar-18  14-Mar-18 117 0.00 0.00 0.00 0.00 0
BH-1225 Subm data for biobased products to include biobased 1 14-Mar-18 | 14-Mar-18 117 405.44 405.44 0.00 0.00 : : : I : : : : : : : : :
BH-5000 Govt Revw of biobased product list 30 15-Mar-18  13-Apr-18 167 0.00 0.00 0.00 0.00 | | | ] | | | | | | | | |
BH-1810 Address biobased comments 5 16-Apr-18 | 20-Apr-18 116 0.00 0.00 0.00 0.00| | i . . S L L S S R [ A R R H-
BH-1815 Subm resp to biobased comments 1 20-Apr-18 | 20-Apr-18 116 0.00 0.00 0.00 0.00 : : : i : : : : : : : : :
BH-5010 Prep revised biobased product list 5/23-Apr-18 | 27-Apr-18 116 0.00 0.00 0.00 0.00 I
BH-5015 Subm revised biobased product list 1 27-Apr-18 | 27-Apr-18 116 0.00 0.00 0.00 0.00 : : : v : : : : : : : : :
BH-5020 Govt Revw of revised biobased product list 30 28-Apr-18 | 27-May-18 170 0.00 0.00 0.00 0.00 | | | = R | | | | | | | |
BH-5030 Biobased products data approved 29-May-18 0.00 0.00 0.00 0.00[ | i ... I S N i ___® Biobased producis data approved [ H— H— N i
—m_m-m 5 5 5 5 E E E E E E E E E
BH-1190 Prep waste management plan 2017 2/08-Jun-17  10-Jul-17 6 0.00 0.00 0.00 0.00 |:]
BH-1195 Subm waste management plan 2017 1 10-Jul-17 | 10-Jul-17 6 5,314.63 5,314.63 0.00 0.00 ! i ! ! ! ! ! ! ! ! ! ! !
BH-2810 Govt Revw of waste management plan 2017 30 11-Jul-17  09-Aug-17 8 0.00 0.00 0.00 0.00 D
BH-1820 Prep resp to WM 2017 comments 7 10-Aug-17 | 18-Aug-17 6 0.00 0.00 0.00 0.00| | i . L O R S L S S R [ A R R H-
BH-1825 Subm resp to WM 2017 comments 1 18-Aug-17 | 18-Aug-17 6 2,044.09 2,044.09 0.00 0.00 : N : : : : : : : : : :
BH-2820 Prep revised waste management plan 2017 15 21-Aug-17 | 11-Sep-17 6 0.00 0.00 0.00 0.00 O
BH-2825 Subm revised waste management plan 2017 1 11-Sep-17 | 11-Sep-17 6 817.64 817.64 0.00 0.00 : : I : : : : : : : : : :
BH-2830 Waste management plan 2017 approved (136 Calenda o 11-Oct-17 6 0.00 0.00 0.00 0.00 i i i Waste managementiplan 2047 apprqved (136 Calengar Day$ from NTP) | i i i
BH-3380 Govt Revw of revised waste management plan 2017 0 12-Sep-17 | 11-Oct-17 0.00 0.00 0.00 000| [ .t . I 2 S L S S R [ A R R H-
-za—_m_m 5 5 5 5 E E E E E E E E E
BH-9200 Prep waste management plan 2018 2 12-Oct-17  13-Nov-17 0.00 0.00 0.00 0.00 =
BH-9230 Subm waste management plan 2018 1 13-Nov-17 13-Nov-17 6 7,971.94 7,971.94 0.00 0.00 : : o : : : : : : : : : :
BH-9205 Govt Revw of waste management plan 2018 30 14-Nov-17  13-Dec-17 8 0.00 0.00 0.00 0.00 -
BH-9225 Prep resp to WM 2018 comments 7 14-Dec-17 | 22-Dec-17 14 0.00 0.00 0.00 0.00| | i . . L | S L S S R [ A R R H-
BH-9235 Subm resp to WM 2018 comments 1 22-Dec-17 | 22-Dec-17 14 3,066.13 3,066.13 0.00 0.00 : : : I : : : : : : : : : :
BH-9210 Prep revised waste management plan 2018 15 26-Dec-17 | 17-Jan-18 14 0.00 0.00 0.00 0.00 |
BH-9240 Subm revised waste management plan 2018 1 17-Jan-18 17-Jan-18 14 1,226.45 1,226.45 0.00 0.00 : : : I : : : : : : : : : :
BH-9215 Waste management plan 2018 approved 0 16-Feb-18 13 0.00 0.00 0.00 0.00 # Waste managemént plan|2018 approved!
BH-9220 Govt Revw of revised waste management plan 2018 18 Jan-18 | 16-Feb-18 0.00 0.00 0.00 000| [ .t . . L = L S S R [ A R R H-
—-m-m 5 5 5 5 E E E E E E E E E
BH-7240 Prep training plan 09 -Aug-17 | 27-Sep-17 38 0.00 0.00 0.00 0.00 i m—
BH-7245 Subm training plan 1 27-Sep-17 | 27-Sep-17 38 12,455.22 12,455.22 0.00 0.00 : : I : : : : : : : : : :
BH-7250 Govt Revw of training plan 30 28-Sep-17  27-Oct-17 55 0.00 0.00 0.00 0.00 i i ] i i i i i i i i i i
BH-7290 Prep resp to Trn Pl comments 7 30-Oct-17 | 07-Nov-17 44 0.00 0.00 0.00 0.00| | i . . L T S L S S R [ A R R H-
BH-7295 Subm resp to Trn Pl comments 1/ 07-Nov-17 | 07-Nov-17 44 4,790.47 4,790.47 0.00 0.00 : : Vo : : : : : : : : : :
BH-7260 Prep revised training plan 15 08-Nov-17  01-Dec-17 44 0.00 0.00 0.00 0.00 P o
BH-7265 Subm revised training plan 1 01-Dec-17 | 01-Dec-17 44 1,916.19 1,916.19 0.00 0.00 : : : I : : : : : : : : : :
BH-7280 Govt Revw of revised training plan 30 15-Dec-17  27-Jan-18 40 0.00 0.00 0.00 0.00 i i N s B 5 i i i i i i i i
BH-7270 Training plan approved 29-Jan-18 0.00 0.00 0.00 0.00[ | i ... I S 3_1[6}!}][!]9_Pj?ir]_?grf@yf{i _____________ S S [ H— H— N i
09-Au -17 —_m_m 5 5 E E E E E E E E E E E
BH-1410 Prep commissioning plan 35 09-Aug-17  27-Sep-17 86 0.00 0.00 0.00 0.00 g
BH-1415 Subm Commissioning Plan 1 27-Sep-17 | 27-Sep-17 86 31,072.04 31,072.04 0.00 0.00 : : I : : : : : : : : : :
BH-2840 Govt Revw of commissioning plan 30 28-Sep-17  27-Oct-17 114 0.00 0.00 0.00 0.00 i i ] i i i i i i i i i i
BH-1830 Address Commiss comments 7 30-Oct-17 | 07-Nov-17 83 0.00 0.00 0.00 0.00| | i .. . L T S L S S R [ A R R H-
BH-1835 Subm resp to Commiss comments 1 07-Nov-17 | 07-Nov-17 83 11,950.79 11,950.79 0.00 0.00 : : Vo : : : : : : : : : :
BH-2850 Prep revised commissioning plan 15 08-Nov-17  01-Dec-17 83 0.00 0.00 0.00 0.00 P o
BH-2855 Subm revised commissioning plan 1 01-Dec-17 | 01-Dec-17 83 4,780.31 4,780.31 0.00 0.00 : : : I : : : : : : : : : :
BH-2860 Commissioning plan approved 0 06-Apr-18 19 0.00 0.00 0.00 0.00 i i i # Comrissionifg plan gpproveq i i i i i i
BH- 3390 Govt Revw of reV|sed commissioning plan 30 08-Mar-18 | 06- Apr-18 0. OO 0.00 0.00 0.00| [ 1 . . R . = L S S R [ A R R H-
| __Recommissioning and DemoliionPlan | 140[14-Feb-17 [31-Aug-17 | 107]  29921.56] 29.921.56| __000[ 000 5 5 5 5 E E E E E E E E E
BH-1420 Prep recommiss & demo plan 74 14-Feb-17  30-May-17 1m o.oo 0.00 0.00 0.00| [E=—3 |
BH-1425 Subm recommiss & demo plan 1/30-May-17 | 30-May-17 111 19,449.00 19,449.00 0.00 0.00 : I : : : : : : : : : : :
BH-2870 Govt Revw Recomm & Demo plan 30 31-May-17  29-Jun-17 159 0.00 0.00 0.00 0.00 I = i i i i i i i i i i i
BH-1840 Address Rec & Dem to comments 7/30-Jun-17 | 11-Jul-17 108 0.00 0.00 0.00 0.00| | i .. B S S L S S R [ A R R H-
BH-1845 Subm resp to Rec & Dem comments 1 11-Jul-17 | 11-Jul-17 108 7,480.40 7,480.40 0.00 0.00 : i : : : : : : : : : : :
BH-2880 Prep R1 recomm & demo plan 15 12-Jul-17 | 01-Aug-17 108 0.00 0.00 0.00 0.00 E g E E E E E E E E E E
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Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel
Float Cost Labor Cost Cost Cost
BH-2885 Subm R1 recomm & demo plan 1 01-Aug-17 01-Aug-17 108 2,992.16 2,992.16 0.00 0.00
BH-2890 Recommiss & demo plan approved 0 31-Aug-17 107 0.00 0.00 0.00 0.00
BH- 3400 Govt Revw of R1 recomm & demo plan 30 02- Aug -17 | 31- Aug -17 0.00 0.00 0.00 0.00
-amm
BH-1450 Prep staffing plan 3| 14-Feb-17  14-Apr-17 142 0.00 0.00 0.00 0.00
BH-1455 Subm staffing plan 1 14-Apr-17  14-Apr-17 142 5,363.87 5,363.87 0.00 0.00
BH-2960 Govt Revw of staffing plan 30 15-Apr-17  14-May-17 205 0.00 0.00 0.00 0.00
BH-1870 Prep resp to Staff comments 7 15-May-17  23-May-17 141 0.00 0.00 0.00 0.00
BH-1875 Subm resp to Staff comments 1 23-May-17 | 23-May-17 141 2,063.03 2,063.03 0.00 0.00
BH-2970 Prep revised staffing plan 15 24-May-17 | 14-Jun-17 141 0.00 0.00 0.00 0.00
BH-2975 Subm revised staffing plan 1 14-Jun-17  14-Jun-17 141 825.21 825.21 0.00 0.00
BH-3430 Govt Revw of revised staffing plan 30 15-Dec-17  27-Jan-18 11 0.00 0.00 0.00 0.00
BH 2980 Staffing plan approved (428 Calendar Days from NTP) 29-Jan-18 0.00 0.00 0.00 0.00
mmm
BH-1460 Prep field sampling plan 3| 14-Feb-17  14-Apr-17 142 0.00 0.00 0.00 0.00
BH-1465 Subm field sampling plan 1/14-Apr-17 | 14-Apr-17 142 19,060.52 19,060.52 0.00 0.00
BH-2990 Govt Revw of field sampling plan 30 15-Apr-17  14-May-17 205 0.00 0.00 0.00 0.00
BH-1880 Prep resp to Sampling comments 7|15-May-17  23-May-17 141 0.00 0.00 0.00 0.00
BH-1885 Subm resp to Sampling comments 1 23-May-17  23-May-17 141 7,330.97 7,330.97 0.00 0.00
BH-3000 Prep R1 field sampling plan 15 24-May-17 | 14-Jun-17 141 0.00 0.00 0.00 0.00
BH-3005 Subm R1 field sampling plan 1 14-Jun-17 | 14-Jun-17 141 2,932.39 2,932.39 0.00 0.00
BH-3440 Govt Revw of R1 field sampling plan 30 15-Dec-17 | 27-Jan-18 11 0.00 0.00 0.00 0.00
BH- 3010 Fleld samplmg plan approved (428 Calendar Days fron 29-Jan-18 0.00 0.00 0.00 0.00
——_m_m
BH-9245 Prep a Geotech Investigation Work Plan 36 02-Feb-17  24-Mar-17 21 0.00 0.00 0.00 0.00
BH-9250 Subm a Geotech Investigation Work Plan 1 24-Mar-17 | 24-Mar-17 21 2,829.08 2,829.08 0.00 0.00
BH- 9255 Govt Revw Geotech Investigation Work Plan 10 25 Mar-17 03 Apr-l7 0. OO 0.00 0.00 0.00
| o&Mm Philosophy | 6403May-17 |02-Aug-17 | 163| ___400.00| _400.00 000 0.0
BH-7720 Prep a draft O&M Philosophy 43 03 -May-17 03 Jul-17 162 0.00 0.00 0.00 0.00
BH-7725 Subm a draft O&M Philosophy 1 03-Jul-17  03-Jul-17 162 400.00 400.00 0.00 0.00
BH 7730 Govt Revw & Apprv of dft O&M Philosophy 30 04-Jul-17  02-Aug-17 0.00 0.00 0.00 0.00
—-J-m-m
BH-1470 Prep initial transition plan 36 02-Feb-17  24-Mar-17 0 0.00 0.00 0.00 0.00
BH-1475 Subm initial transition plan 1 24-Mar-17 | 24-Mar-17 0 3,509.38 3,509.38 0.00 0.00
BH-3020 Govt Revw of initial transition plan 14 25-Mar-17 07-Apr-17 O 0.00 0.00 0.00 0.00
BH-3040 In|t|a| transmon plan approved (60 Calendar Days from 07- Apr-l7 0. OO 0.00 0.00 0.00
| __USACE BIM Project ExecutionPlan | 134l02-Feb-17 |14-Aug-17 | 140l 4451331| 4451331l 000/ 0.0
BH-3150 Prep USACE BIM project execution plan 2| 02-Feb-17  30-May-17 133 O OO 0 00 0.00 0.00
BH-3155 Subm USACE BIM project execution plan 1 30-May-17  30-May-17 133 33,384.98 33,384.98 0.00 0.00
BH-3160 Govt Revw of initial USACE BIM project execution plan 30 31-May-17  29-Jun-17 193 0.00 0.00 0.00 0.00
BH-3330 Prep resp to BIM comments 5/30-Jun-17  07-Jul-17 139 0.00 0.00 0.00 0.00
BH-3335 Subm resp to BIM comments 1 07-Jul-17  07-Jul-17 139 8,902.66 8,902.66 0.00 0.00
BH-3170 Prep revised USACE BIM project execution plan 5/10-Jul-17  14-Jul-17 139 0.00 0.00 0.00 0.00
BH-3175 Subm revised USACE BIM project execution plan 1 14-Jul-17 14-Jul-17 139 2,225.67 2,225.67 0.00 0.00
BH-3460 Govt Revw of revised USACE BIM project execution [ 30 15-Jul-17 13-Aug-17 192 0.00 0.00 0.00 0.00
BH 3180 USACE BIM project execution plan approved (423 Cal 14- Aug -17 0.00 0.00 0.00 0.00
__M]_MJ
BH-4870 Prep final transition plan 01 -Apr-20 | 01-Jun-20 0.00 0.00 0.00 0.00
BH-4875 Subm final transition plan 1 01-Jun-20  01-Jun-20 49 4,562.19 4,562.19 0.00 0.00
BH-4880 Govt Revw of final transition plan 30 02-Jun-20  01-Jul-20 70 0.00 0.00 0.00 0.00
BH-4970 Address Fnl Trans comments 7/02-Jul-20  13-Jul-20 48 0.00 0.00 0.00 0.00
BH-4975 Subm resp Fnl Trans comments 1 13-Jul-20 13-Jul-20 48 1,754.69 1,754.69 0.00 0.00
BH-4890 Prep R1 final transition plan 15/ 14-Jul-20  03-Aug-20 48 0.00 0.00 0.00 0.00
BH-4895 Subm R1 final transition plan 1 03-Aug-20  03-Aug-20 48 701.88 701.88 0.00 0.00
BH-4910 Final transition plan approved (1382 Calendar Days fro 0 11-Sep-20 41 0.00 0.00 0.00 0.00
BH-4900 Govt Revw of R1 final transition plan 30 13-Aug-20  11-Sep-20 0. OO 0.00 0.00 0.00
08-Aug-18 -m_m
BH-4920 Prep accept test plan 43 08-Mar-18 | 07-May-18 322 0.00 0.00 0.00 0.00
BH-4925 Subm accept test plan 1 07-May-18 07-May-18 322 28,675.58 28,675.58 0.00 0.00
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Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-4930 Govt Revw of accept test plan 30 08-May-18 06-Jun-18 445 0.00 0.00 0.00 0.00 : : : : = : : : : : : : : :
BH-5190 Prep resp to Acc Test comments 7 07-Jun-18 | 15-Jun-18 323 0.00 0.00 0.00 0.00 o
BH-5195 Subm resp to Acc Tst comments 1 15-Jun-18  15-Jun-18 323 11,029.07 11,029.07 0.00 0.00 : : : : I : : : : : : : :
BH-4940 Prep revised accept test plan 15 18-Jun-18  09-Jul-18 323 0.00 0.00 0.00 0.00| | i .. o I . S S S S [ [ R N o]
BH-4945 Subm revised accept test plan 1 09-Jul-18  09-Jul-18 323 4,411.63 4,411.63 0.00 0.00 : : : : i : : : : : : : :
BH-4960 Accept test plan approved (1088 Calendar Days from I 0 08-Aug-18 323 0.00 0.00 0.00 0.00 i & Acpept test plan approved (1088 Galendar| Days from NTF)
BH-4950 Govt Revw of revised accept test plan 30 10-Jul-18  08-Aug-18 444 0.00 0.00 0.00 0.00 =
Product Data 720 08-Mar-18  04-Jan-21 16,500.00 16,500.00 0.00 0.00 5 5 5 5 5 5 5 5 5 5 5 5 5
e nemisiry Deta Paciage S0z 000 Juadand |2 gztoneo] 1200000 o] coo N R H N N JSNNNE N W NN N T i
BH-1250 Prep sitewide chem data packages 22 22-Oct-20 | 23-Nov-20 48 0.00 0.00 0.00 0.00 : : : : : : : : : : : » 83 :
BH-1255 Subm sitewide chem data packages 1 23-Nov-20  23-Nov-20 48 12,000.00  12,000.00 0.00 0.00 § § § § § § § § § § § Pl §
BH-1300 Govt Revw & Apprv of chem data package 30 24-Nov-20  04-Jan-21 0.00 0.00 0.00 0.00 | | | | | | | | | | | e |
_-!E-MI 5 5 5 5 E E E E E E E E E
BH-3890 Prep final clean cover material plan 22 08-Mar-18 | 06-Apr-18 302 0.00 0.00 0.00 0.00( | 4 ________ ﬁ _________ . ______________ I:;l ________ k ________ ________________ ________ ________ ________________ ________ ________ _________________ 4 ______
BH-3895 Subm sitewide final clean cover material plan 1 06-Apr-18  06-Apr-18 302 1,500.00 1,500.00 0.00 0.00 : : : i : : : : : : : : :
BH- 4050 Govt Revw & Apprv of clean cover material plan 30 07-Apr-18 | 06-May-18 0.00 0.00 0.00 0.00 D
—_m-m i i i ; i i i i i i i i i
BH-3900 Prep sitewide seed mix 22 08-Mar-18 | 06-Apr-18 284 0.00 0.00 0.00 0.00 ' ' ' O : : : : : : : : :
BH-3905 Subm sitewide seed mix 1 06-Apr-18  06-Apr-18 284 1,000.00 1,000.00 0.00 0.00| | i .. F— R o S S S S S [ [ R N o]
BH- 4060 Govt Revw & Apprv of sitewide seed mix 30 07-Apr-18 | 06-May-18 0.00 0.00 0.00 0.00 : : : a0 : : : : : : : :
—_m_m i i i i i i i i i i i i i
BH-3910 Prep soil amendments, fertilizers and application rates 22 08-Mar-18  06-Apr-18 302 0.00 0.00 0.00 0.00 |:|
BH-3915 Subm soil amendments, fertilizers and application rate 1 06-Apr-18 | 06-Apr-18 302 1,000.00 1,000.00 0.00 0.00 ' : : i : : : : : : : : :
BH- 4070 Govt Revw & Apprv of son amendments fertilizers anc 30 07-Apr-18 | 06-May-18 0.00 0.00 0.00 0.00 | 4 ________ ﬁ _________ . ________________ .:I _____ k ________ ________________ ________ ________ ________________ ________ ________ _________________ 4 ______
—_m-m i i i i i i E E E ; E E 5
BH-3920 Prep material grads, source certifications 22 08-Mar-18  06-Apr-18 302 0.00 0.00 0.00 0.00 i i i = § § § § § § § § §
BH-3925 Subm material gradations, material source certifications 1 06-Apr-18  06-Apr-18 302 1,000.00 1,000.00 0.00 0.00 § § § i | | | | | | | | |
BH-4080 Govt Revw & Apprv of matl gradations and source cer 30 07-Apr-18 | 06-May-18 417 0.00 0.00 0.00 0.00 ' : : 0 : : : : : : : :
Test Reports 1015 02-May-17  29-Apr-21 600.00 0.00 600.00 0.00| | i ... F— R b S S S S S [ [ R N o]
—_m_m i i i i i i E E E ; E E 5
BH-1380 Subm Cert of BFP tester certification completion 1 08-Mar-18  08-Mar-18 333 150.00 0.00 150.00 0.00 i | | I | | | | | | | | i
BH-1720 Govt Revw & Apprv of backflow tester certification 30 09-Mar-18  07- Apr-lB 0.00 0.00 0.00 0.00 | | | = | | | | | | § § §
| Backflow PreventerTests [ 24(20-Aug-18 [23Sep18 | 241] 45000/ 000l 45000l 000 5 5 5 5 E E E E E E E E E
BH-1370 Conduct BFP test and Subm results 5 20-Aug-18  24-Aug-18 239 450.00 0.00 450.00 0.00| | i .. F— R b LI DR A S S S [ [ R N o]
BH-1960 _ Govt Revw of BFP test results 30 25- Aug -18 | 23- Sep -18 0.00 0.00 0.00 0.00 : : : : O : : : : : : :
-J-m-m_m-m i i i i i i i i i i i i i
BH-5055 Subm monthly DMRs 750 03-May-17 | 15-Apr-20 0.00 0.00 0.00 0.00 P = : : : : : : : ~ | § §
BH-5050 Prep monthly DMRs 1015 02-May-17 | 29-Apr-21 o 0.00 0.00 0.00 0.00 5 ' ' ' ; ; ; ; ; ; ; ; ;
Closeout Submittals 766 08-Mar-18  09-Mar-21 38 17,100.00  17,100.00 0.00 0.00| | i ... F— R b S S S S S [ [ R N o]
|__Safety and Health Phase-OutReport [ 38[i5Jan-21 __MJ_MJ i i i i i i E E E ; E E 5
BH-1090 Prep health phase-out report 22 15-Jan-21  15-Feb-21 0.00 0.00 0.00 0.00 i | | | | | | | | | | | =
BH-1095 Subm health phase-out report 1 15-Feb-21  15-Feb-21 38 1,600.00 1,600.00 0.00 0.00 § § | | | | | | | | | | b
BH-1310 Govt Revw of health phase-out report 22 16-Feb-21  09-Mar-21 0.00 0.00 0.00 0.00 ' : : : : : : : : : : : 0O
—‘J-m_m 0 S N B SR S SRR S S S S I I N N ]
BH-1280 Prep copies of the warranty tags 21 01-Apr-20 | 29-Apr-20 0.00 0.00 0.00 0.00 : : : : : : : : : -, : :
BH-1285 Subm copies of the warranty tags 1 29- Apr 20 29- Apr -20 800.00 800.00 0.00 0.00 | | | | | | | | | P i i
—_m_m i i i i i i i i i i i i i
BH-1080 Prep cert of EPA Dgnated items of sitewide recovered 22 20-Nov-20 | 22-Dec-20 50 0.00 0.00 0.00 0.00 : : : : : : : : : : : N :
BH-1085 Subm cert of EPA Dgnated items of sitewide recovere 1 22-Dec-20  22-Dec-20 2,400.00 2,400.00 0.00 0.00| | i ... o R b S S S S S [ [ L] N o]
—_m-m i i i i i i E E E ; E E 5
BH-3650 Prep Op & Maint manuals 22 08-Mar-18  06-Apr-18 348 0.00 0.00 0.00 0.00 i i i = | | | | | | | | i
BH-3655 Subm Op & Maint manuals 1 06-Apr-18  06-Apr-18 348 3,150.00 3,150.00 0.00 0.00 § § § i | | | | | | | | |
BH-3680 CommissAuth review of Op & Maint manuals 22 09-Apr-18 | 08-May-18 348 0.00 0.00 0.00 0.00 ' ' ' =0 : : : : : : : :
BH-3670 Prep R1 Op & Maint manuals 15 09-May-18  30-May-18 348 0.00 0.00 0.00 0.00| | i .. o R = S S S S [ [ R N o]
BH-3675 Subm R1 Op & Maint manuals 1 30-May-18  30-May-18 348 350.00 350.00 0.00 0.00 : : : N : : : : : : : :
BH-3660 CommissAuth review of R1 Op & Maint manuals 22 31-May-18  29-Jun-18 0. oo 0.00 0.00 0.00 | | | R | | | | | | i i
06-Apr-18 | 407| __2400.00[ 240000 000l 000 i i i ; i i i i i i i i i
BH-3580 Prep PM, condition monitoring and inspection schedules 22 08-Mar-18 | 06-Apr-18 407 0.00 0.00 0.00 0.00 ' ' ' O : : : : : : : : :
BH-3585 Subm PrevMnt, condition monitoring and inspection st 1 06-Apr-18 | 06-Apr-18 407 2,400.00 2,400.00 0.00 0.00 E E E i E E E E E E E E E
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Activity ID AActivity Name A Orig Dur| Start A Budgeted Total | BudgetedA Subcontractor] ODC/Travel 2017 2018 2019 2020 2021
B Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[J|A]S[O|N|D J[F[M[A[M[J[J[A[S[O[N[D J[FIM[A[M[ 3| J[A[S|O[N| D[ J|F[M|A[M[J[ J|A[S|O[N| D] J[F|M[A[M
| Warranty ManagementPlan | si8logMar18 [17-Mar20 | 0| 640000l 640000 000l 000 E E E . E E i i i i i i i
BH-1270 Prep warranty mgmt plan 22 08-Mar-18  06-Apr-18 432 0.00 0.00 0.00 0.00 | | | = | | | | | | | | |
BH-1275 Subm warranty mgmt plan 1 06-Apr-18 | 06-Apr-18 432 4,000.00 4,000.00 0.00 0.00 : : : i : : : : : : : : :
BH-3610 Govt Revw of warranty mgmt plan 30 07-Apr-18  06-May-18 599 0.00 0.00 0.00 0.00 =
BH-3600 Prep R1 warranty mgmt plan 15 07-May-18 | 25-May-18 440 0.00 0.00 0.00 0.00f | i ... o S N I R b b S N R [ [ N N
BH-3605 Subm R1 warranty mgmt plan 1 25-May-18 | 25-May-18 440 2,400.00 2,400.00 0.00 0.00 : : : : I : : : : : : : : :
BH-3590 Govt Revw of R1 warranty mgmt plan 30 26-May-18  24-Jun-18 601 0.00 0.00 0.00 0.00 | | | oo | | | | | | § |
BH-3620 Warranty mgmt plan approved (1141 Calendar Days frc 0 17-Mar-20 0 0.00 0.00 0.00 0.00 ' ' ' ' ' ' ' ' ' +:Warranty mgmt plan agproved (1141
0002 - Groundwater Collection System 490 25-Oct-17  02-Oct-19 286  4,169,942.91  208,548.18  3,921,161.80  40,232.93 § § § § § | | | | | | | |
Extraction Wells 490 25-Oct-17  02-Oct-19 286 4,169,942.91  208,548.18 3,921,161.80  40,232.93| | | P . P P P P P o . . . L
Submittals [ i57[15Deca7 loz0ctio | 5| 2018558 2618558 000l 0.0 RN R T A T |
BH-4180 Prep grdwtr extr, ctrl, remedy performance evaluation v 2 15-Dec-17 | 18-Jan-18 137 0.00 0.00 0.00 0.00 : : : : : : : : : : : : :
BH-4190 Prep grdwtr extr pump system details 22 15-Dec-17 | 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4200 Prep well head enclosure and components details 22 15-Dec-17  18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4210 Prep drawings, specs, catalog cuts for pipe diam thick 22 15-Dec-17 | 18-Jan-18 137 0.00 0.00 0.00 0.00| [ 4+ L L = L e R I [ [ R L L L I
BH-4220 Prep existing utility material and horizontal and vertical 22 15-Dec-17  18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4230 Prep details for pipe protection where clearance is less 22 15-Dec-17 | 18-Jan-18 137 0.00 0.00 0.00 0.00 : : : : : : : : : : : : :
BH-4240 Prep specs for drainage material/pipe bedding 22 15-Dec-17 | 18-Jan-18 137 0.00 0.00 0.00 0.00
BH-4250 Prep hydraulic calcs for effluent pipe and GWCS force 22 15-Dec-17  18-Jan-18 137 0.00 0.00 0.00 0.00 § § § | | | | | | | | | |
BH-4185 Subm grdwtr extr, ctrl, remedy performance evaluation 1 18-Jan-18  18-Jan-18 137 2,618.56 2,618.56 0.00 0.00| [ 4+ L L I L e R I [ [ R L L L I
BH-4195 Subm grdwr extr pump system details 1 18-Jan-18  18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 § § § b § § § § § § § § §
BH-4205 Subm well head enclosure and components details 1 18-Jan-18 | 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 : : : I : : : : : : : : : :
BH-4215 Subm drawings, specs, catalog cuts for pipe diam thic 1 18Jan-18  18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 i i i b | | | | | | | | |
BH-4225 Subm existing utility material and horizontal and vertic: 1 18-Jan-18 | 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 I
BH-4235 Subm details for pipe protection where clearance is les 1 18-Jan-18  18-Jan-18 137 2,618.56 2,618.56 0.00 0.00| [ 4+ L R I L e R I [ [ R L L L o
BH-4245 Subm specs for drainage material/pipe bedding 1 18-Jan-18  18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 § | § b § § § § | § § § §
BH-4255 Subm hydraulic calculations for effluent pipe and GW( 1 18-Jan-18 | 18-Jan-18 137 2,618.56 2,618.56 0.00 0.00 : : : I : : : : : : : : : :
BH-3860 Prep chemical content testing results 22 03-Sep-19  02-Oct-19 5 0.00 0.00 0.00 0.00 i i | | | | | R | | | |
BH-3930 Prep containment level sampling results 22 03-Sep-19 | 02-Oct-19 5 0.00 0.00 0.00 0.00 P8
BH-3865 Subm chemical content testing results 1 02-Oct-19 | 02-Oct-19 5 2,618.55 2,618.55 0.00 0.00| [ 4+ e R SO L e R I [ [ | L L L I
BH-3935 Subm containment level sampling results 1 02-Oct-19  02-Oct-19 2,618. 55 2,618. 55 0. oo 0. oo § | § § § § § § ! § § § §
Construction i i i i i i i i i i i i E
BH-EW-1000  Install control system wells 15 25-Oct-17  16-Nov-17 139 66,643, 82 56,247. 58 0. 00 10,396. 24 i i = | | | | | | | | | |
BH-EW-1030  Pilot soil borings for extraction wells 7 07-Mar-18  23-Mar-18 92 97,922.89  78,841.02 0.00  19,081.87 | | | o | | | | | | | | |
BH-EW-1040 | Install signage and fencing 3 04-Apr-18 | 10-Apr-18 269 2,500.00 0.00 2,500.00 ooof | & L R o, [ R I [ [ R L L L o
BH-EW-1020  Install Extr Well eros ctrl 3 04-Apr-18  10-Apr-18 75 3,500.00 0.00 3,500.00 0.00 1
BH-EW-1050  Extraction well drilling and construction 60 01-May-18 | 02-Aug-18 63 850,000.00 0.00 850,000.00 0.00 : : : i m— : : : : : : :
BH-EW-1120  Install pigging systems in force main and collection he 30 19-Jun-18  02-Aug-18 81 250,000.00 0.00 250,000.00 0.00 i | | | = | | | | | | i
BH-EW-1130  Install extract well utilities (Trench,Pipe, Elec & I&C C 30 05-Ju-18  17-Aug-18 71 750,000.00 0.00 750,000.00 0.00 § § | | = | | | | | | | §
BH-EW-1110  Install groundwater collection header, force main and v 45 19-Jun-18 | 24-Aug-18 63 990,635.67 0.00 990,635.67 ooof | & L R [ — [ [ R L L L o
BH-EW-1140  Install associated instrumentation and controls 15 03-Aug-18  24-Aug-18 63 68,336.14 0.00 68,336.14 0.00 =
BH-EW-1170 | Hook up power to extraction well pumps 5 20-Aug-18 | 24-Aug-18 63 52,065.63 0.00 52,065.63 0.00 : : : : o0 : : : : : : :
BH-EW-1010  Set transformer/tie In electrical 3 27-Aug-18 | 29-Aug-18 63 150,000.00 0.00 150,000.00 0.00 i i | | A | | | | | | |
BH-EW-1070  Well development 24 03-Aug-18  07-Sep-18 170 450,000.00 0.00 450,000.00 0.00 § § | | e | | | | | | §
BH-EW-1060 | Install extraction well enclosures 12 10-Sep-18 | 26-Sep-18 352 167,140.81 0.00 167,140.81 0.00| [ 4+ L R SO L L I S [ [ R L L L I
BH-EW-1080  Extraction wells pump install 5 27-Sep-18  03-Oct-18 352 85,000.00 0.00 85,000.00 0.00 ]
BH-EW-1150  Install surface cover over entire well field area 18 04-Oct-18 | 05-Nov-18 352 22,617.52 0.00 22,617.52 0.00 : : : : : - : : : : : : :
BH-EW-1160  Seed extraction well area 20 07-Nov-18  31-Jan-19 352 4,500.00 0.00 4,500.00 0.00 i i i | | Y s R | | | | | i
BH-EW-2070  Drill/Install RPA wells (1/2) 15 07-Jun-19  01-Jul-19 59 95,461.83  47,274.00 37,433.01  10,754.82 § § § § § | P09 | | | | |
BH-EW-2100  Drill/Install RPA wells (2/2) 15 31-Jul-19 | 21-Aug-19 24 37,433.02 0.00 37,433.02 000 | &+ L R L L N L = I A [ [ R i
0003 - Mobilization and Demobilization 920 06-Apr-17  19-Nov-20 48 708,227.21  23,400.00  668,247.87  16,579.34 § | § § § § § § | § § § §
Mobilization 258 06-Apr-17  16-Apr-18 39 224,136.63  23,400.00 184,157.29  16,579.34
BH-2150 Conduct record of survey 5 06-Apr-17  12-Apr-17 8 16,270.51 0.00 16,270.51 0.00 i0
BH-3190 Pre-con conference (2017) 1 05-Sep-17 | 05-Sep-17 62 0.00 0.00 0.00 0.00 : : I : : : : : : : : : :
BH-2190 Erect project and safety signs 1 18-Oct-17  19-Oct-17 a1 5,628.78 0.00 5,342.98 285.80| | 1 P L P b S b P R [ b [ N
BH-7870 Mobilize to site (2017) 10 11-Oct-17  25-Oct-17 37 84,337.73  23,400.00 53,429.80 7,507.93 § § i § | | | | | | | | |
BH-3210 Pre-con conference (2018) 1 08-Mar-18 | 08-Mar-18 0 0.00 0.00 0.00 0.00 ' ' : 1 : : : : : : : : :
BH-1640 Establish temporary erosion controls 5 09-Mar-18  21-Mar-18 1 2,140.00 0.00 2,140.00 0.00 o
BH-1600 Mobilize to site (2018) 10 09-Mar-18 | 22-Mar-18 0 67,500.31 0.00 58,714.70 8,785.61 : : : o : : : : : : : : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[J[J|A]S[O|N|D J[F[M[A[M[J[J[A[S[O[N[D J[F[M[A[M[J[J[A[S[O[N[D J[FIM[A[M] J[J[A]S|O[N[D[ J|F[M[A[M
BH-2140 Conduct layout survey 1 23-Mar-18 | 23-Mar-18 0 13,541.02 0.00 13,541.02 0.00| | & ... R U SO . e [ SO R I [ R . L I
BH-1610 Establish temporary facilities/Utilities 5 23-Mar-18  29-Mar-18 33 18,330.26 0.00 18,330.26 0.00 | | | g | | | | | | | | |
BH-1620 Establish access and haul roads 10 02-Apr-18 | 16-Apr-18 33 12,888.02 0.00 12,888.02 0.00 : : : a : : : : : : : : :
BH-1630 Establish staging area 5 10-Apr-18  16-Apr-18 33 3,500.00 0.00 3,500.00 0.00 i
Demobilization 164 20-Feb-20  19-Nov-20 15 484,090.58 0.00 484,090.58 0.00 : : : : : : : : : : : : :
BH-2160 Conduct as-built survey 10 20-Feb-20  13-Mar-20 144 0.00 0.00 0.00 ooo| | i P N P b S b P [ = b [ .
BH-2400 Conduct final cleaning 5 01-Apr-20  09-Apr-20 130 0.00 0.00 0.00 0.00 | | | | | | | | | p | | |
BH-3090 Punch-out inspection 1 09-Apr-20 | 10-Apr-20 130 0.00 0.00 0.00 0.00 : : : : : : : : : 1l : : :
BH-1670 Contractor's pre-final inspection 1 10-Apr-20  13-Apr-20 130 0.00 0.00 0.00 0.00 |
BH-1680 Contractor's punchlist 1 13-Apr-20  14-Apr-20 130 0.00 0.00 0.00 0.00 : : : : : : : : : i : : :
BH-1690 Govt's pre-final inspection 1 14-Apr20  16-Apr-20 130 0.00 0.00 0.00 ooo| | i P N P b S b P R S [ .
BH-1700 Correct Govt's final punchlist 5 16-Apr-20  23-Apr-20 130 484,090.58 0.00 484,090.58 0.00 | | | | | | | | | i | |
BH-1710 Final Inspection 1 20-Oct-20  21-Oct-20 15 0.00 0.00 0.00 0.00 : : : : : : : : : : : o :
BH-1660 Remove temporary facilities 5 21-Oct-20  29-Oct-20 15 0.00 0.00 0.00 0.00 i o
BH-1650 Demob from site 10 29-Oct-20 | 19-Nov-20 15 0.00 0.00 0.00 0.00 : : : : : : : : : : : ¢ 0 :
0004 - Soil Bentonite Cutoff Wall 617 06-Apr-17  11-Sep-19 81  5792,988.60  862,765.77  3,304,062.83 1,626,160.00 | | | | | | | | | | | | |
0004B - Conventional Method 7 06AD-LT L LLSep10 81 5792,988.60  862,765.77  3,304,062.83 1,626,160. oo | i ] 1 1 { { { ; i i i :
__Ed i i i i i i i i i i i i i
BH-2120 Prep loc & timing billbd demo 2 18- Sep -17 | 17-Oct-17 0.00 0.00 0.00 0. oo | | B | | | | | | | | | |
BH-2125 Subm loc & timing billbd demo 1 17-Oct-17 | 17-Oct-17 22 1,600.00 1,600.00 0.00 0.00 ' ' il : : : : : : : : : :
BH-2130 Revw billboard demolition plan 90 18-Oct-17  01-Mar-18 22 0.00 0.00 0.00 0.00| | i .. o i i S S S S S [ [ R N o]
BH-3230 Prep equipment to be used/methods submittal 15 08-Mar-18 | 28-Mar-18 179 0.00 0.00 0.00 0.00 : : : O : : : : : : : : :
BH-3950 Prep sequencing plan 15 08-Mar-18  28-Mar-18 179 0.00 0.00 0.00 0.00 i i i = | | | | | | | | |
BH-3970 Prep water source/permits and location of temporary p 15 08-Mar-18 | 28-Mar-18 179 0.00 0.00 0.00 0.00 =
BH-3990 Prep construction pad information 15 08-Mar-18 | 28-Mar-18 179 0.00 0.00 0.00 0.00 ' ' ' C : : : : : : : : :
BH-3235 Subm equipment to be used/methods 1 28-Mar-18  28-Mar-18 179 1,600.00 1,600.00 0.00 0.00| | i ... o R T T S S S S S [ [ R N o]
BH-3955 Subm sequencing plan 1 28-Mar-18 | 28-Mar-18 179 1,600.00 1,600.00 0.00 0.00 : : : k : : : : : : : : :
BH-3975 Subm water source/permits and location of temporary 1 28-Mar-18  28-Mar-18 179 1,600.00 1,600.00 0.00 0.00 f
BH-3995 Subm construction pad information 1 28-Mar-18  28-Mar-18 179 1,600.00 1,600.00 0.00 0.00 § § § f | | | | | | | | |
BH-3240 Prep ground deformation report 5 31-Jul-19  06-Aug-19 107 0.00 0.00 0.00 0.00 ' ' ' : : : : N : : : :
BH-3245 Subm grnd deformation report 1 06-Aug-19  06-Aug-19 107 3,200.00 3,200.00 0.00 0.00| | i ... o I b S S S SO OO IR [ [ R N o]
BH-4020 Prep final report 30 01-Aug-19 | 11-Sep-19 44 0.00 0.00 0.00 0.00 : : : : : : : i : : : :
BH-4025_ Subm final report 1 11-Sep-19  11- Sep -19 72,217. 60 70,282. 81 0. 00 1,934, 79 i i i i i | | Pl | | | |
6| 06-Apr-17 A I . o |
BH-SB-2000 Survey and place ROW monuments 5 06-Apr-17  12-Apr-17 195 9,641.78 0.00 9,641.78 0.00 i : : : : : : : : : : : :
BH-SB-2020  Establish ROW limits for 1-90 S adjacent to the property 15 13-Apr-17  03-May-17 195 6,026.12 0.00 6,026.12 000 | B i I b S S S S S [ [ R N o]
BH-SB-2010  Demo Billboards and signs 22 26-Mar-18 | 30-Apr-18 5 136,505.10 0.00 136,505.10 0.00 : : : /o : : : : : : : :
BH-SB-2080  Backfill voids at billboard demolition 8 17-Apr-18  30-Apr-18 226 15,000.00 0.00 15,000.00 0.00 | | | o | | | | | | | |
BH-SB-2030  Mob & site setup for test wall section 5 13-Dec-18  22-Jan-19 0 394,168.17 0.00 394,168.17 0.00 | | | | | N | | | | | |
BH-SB-2040 Construct test wall section 5 24-Jan-19  06-Feb-19 0 50,361.33 40,648.72 0.00 9,712.61 : : : : : : (- I : : : : : :
BH-SB-2060  Govt Accpt of test wall 30 07-Feb-19  08-Mar-19 0 0.00 0.00 0.00 0.00| | i .. o R b S S - S S [ [ R N o]
BH-SB-2050 | Construct Soil Bentonite Ctrl Wall 95 07-Feb-19 | 26-Jul-19 0  3,448,629.93  526,011.57  1,952,066.31  970,552.05 : : : : : : — : : : : :
BH-SB-2070  Construct disposal pile 95 07-Feb-19  26-Jul-19 0 120,000.00 0.00 120,000.00 0.00 i i i | | | D | | | |
BH-SB-2090  Backfill over the wall 85 14-Mar-19  30-Jul-19 0 855,180.06  214,622.67 468,684.09  171,873.30 § § § § | | . | | | |
BH-SB-2100 | SBCW Site Restoration 35 07-Jun-19 | 30-Jul-19 41 674,058.51 0.00 201,971.26  472,087.25 5 5 5 5 5 5 R s R 5 5 5 :
0005 - Central Treatment Plant Upgrades 540 05-Jun-17  23-Jul-19 198 21,574,506.05  114,344.66 20,97318281  487,06858| | | P L P P L P P L P P L P
Procurement - Major Equipment 241 05-Jun-17  18-May-18 250 2,866,031.48 0.00  2,866,031.48 0.00
BH-6050 Major equipment price inquiry 15 05-Jun-17  23-Jun-17 85 0.00 0.00 0.00 0.00 =
BH-6060 MIE Commercial evaluations 10 26-Jun-17 | 10-Jul-17 85 0.00 0.00 0.00 0.00 : ] : : : : : : : : : : :
BH-6070 Recommendations MIE to Govt 5 11-Jul-l7  17-Jul-17 85 0.00 0.00 0.00 0.00 i i | | | | | | | | | |
BH-6080 Award of Major Equipment 5 18-Jul-17 | 24-Jul-17 85 911,746.22 0.00 911,746.22 000 | i ... i P P L S S R [ A R R H-
BH-6490 MCC Fab & Deliver 60 25-Jul-17  17-Oct-17 219 211,340.60 0.00 211,340.60 0.00 5 : 5 5 5 5 5 5 5 5 5 :
BH-6470 Reactor Agitator/Holding Tank Agitator/Feed Tank Agitz 70 25-Jul-17  31-Oct-17 216 735,803.23 0.00  735803.23 0.00
BH-6480 Sludge Thickener Repair Parts Fab & Deliver 100 25-Jul-17  15-Dec-17 365 295,379.35 0.00 295,379.35 0.00 : : : : : : : : : : : :
BH-7700 Sludge Pumps Fab & Deliver 100 25-Jul-17  15-Dec-17 213 201,976.10 0.00 201,976.10 0.00 i i i i | | | | | | | |
BH-6460 Sludge Thickener Fab & Deliver 120 25-Jul-17  17-Jan-18 135 119,037.60 0.00 119,037.60 0.00| | i .. i - P L S S R [ A R R H-
BH-6450 Equipment Filter Fabrication 140 26-Oct-17 | 18-May-18 19 390,748.38 0.00 390,748.38 0.00 : 5 5 : 5 5 5 5 5 5 : : :
Procurement - Pre-Enaineered Buildings 172 26-Jun-17  05-Mar-18 90  842,853.62 0.00  842,853.62 0.00
BH-6090 Pre-Engineered building price inquiry 10 26-Jun-17 | 10-Jul-17 152 0.00 0.00 0.00 0.00 : 1] : : : : : : : : : : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-6100 PEMB Commercial evaluations 10 11-Jul-17 24-Jul-17 152 0.00 0.00 0.00 0.00 : ;D : : : : : : : : : : :
BH-6110 Recommendations PEMB to Govt 10 25-Jul-17  07-Aug-17 152 0.00 0.00 0.00 0.00( | - ﬂ ________ _.EI _____ '_ ________________ .- ________ r ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-6120 Award of Pre-Engineered Buildings 10 08-Aug-17 | 21-Aug-17 152 252,856.09 0.00 252,856.09 0.00 ' = ' ' ' : : : : : : :
BH-6440 PEMBuilding Fab & Deliver 70 20-Nov-17  05-Mar-18 90  589,997.53 000  589,997.53 0.00 R —
Submittals 491 11-Jul-17  19-Jun-19 64 34,470.79 17,781.92 16,688.87 0.00 5 5 5 ; ; ; ; ; ; ; ; ; ;
BH-4280 Prep record of survey ITD ROW 30 11-Jul-17  21-Aug-17 134 0.00 0.00 0.00 0.00 § = i i i | | | | | | |
BH-4290 Prep 1-90 ROW record of survey to the appropriate leg 30 11-Jul-17 | 21-Aug-17 134 0.00 0.00 0.00 0.00( | ﬂ ________ ﬁlZ'r ________________ '_ ________ r ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-4300 Prep supporting documentation to ITD and the Govt re 30 11-Jul-17  21-Aug-17 134 0.00 0.00 0.00 0.00 ' = ' ' ' : : : : : : :
BH-4285 Subm record of survey ITD ROW 1 21-Aug-17  21-Aug-17 134 5,006.60 0.00 5,006.60 0.00 P
BH-4295 Subm 1-90 ROW record of survey to the appropriate le: 1 21-Aug-17 | 21-Aug-17 134 6,675.47 0.00 6,675.47 0.00 : N : : : : : : : : : :
BH-4305 Subm supporting documentation to ITD and the Govt r 1 21-Aug-17  21-Aug-17 134 5,006.80 0.00 5,006.80 0.00 I
BH-4480 Prep draft building color board for review 35 11-Jul-17 | 28-Aug-17 90 0.00 0.00 0.00 0.00( | ﬂ ________ ﬁ:'r ________________ .- ________ r ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-4485 Subm draft building color board for review 1 28-Aug-17 | 28-Aug-17 90 676.00 676.00 0.00 0.00 ' ' [ ' ' ' : : : : : : :
BH-4490 Govt Revw of draft building color board 30 29-Aug-17  27-Sep-17 120 0.00 0.00 0.00 0.00 =
BH-4500 Prep final building color board for review 15 28-Sep-17 | 18-Oct-17 90 0.00 0.00 0.00 0.00 : : 0 : : : : : : : : : :
BH-4505 Subm final building color board for review 1 18-Oct-17  18-Oct-17 ) 3,421.19 3,421.19 0.00 0.00 i i i | | | | | | | | | |
BH-4510 Govt Revw & Apprv of final building color board 30 19-Oct-17 | 17-Nov-17 122 0.00 0.00 0.00 0.00[ | i ... I L I o R S S R [ A R R H-
BH-3880 Prep matl balance calcs disposal records: Truck cour 22 08-Mar-18 | 06-Apr-18 62 0.00 0.00 0.00 0.00 ' ' : O : : : : : : : : :
BH-3885 Subm matl balance calculations disposal records: Tru 1/09-Apr-18 | 09-Apr-18 62 3,421.19 3,421.19 0.00 0.00 |
BH-4530 Notify Govt - building air test 1 15-May-19 | 15-May-19 80 0.00 0.00 0.00 0.00 : : : : : : N : : : : :
BH-4560 Notify Govt - building envelope infrared testing 1 15-May-19  15-May-19 84 0.00 0.00 0.00 0.00 i i | | | | o | | | | |
BH-4550 Test bldg envelope using Infrared thermography testing 1 21-May-19 21-May-19 84 0.00 0.00 0.00 0.00( | ﬂ ________ ﬁ _________ r ________________ r ________ r ________ ________________ ' ________ ________________ ________ ________ _________________ ﬂ ______
BH-4570 Subm bldg envelope infrared testing results 1 22-May-19 | 22-May-19 84 3,421.18 3,421.18 0.00 0.00 ' ' ' : : : N I : : : : :
BH-4540 Subm building air leakage test results 1 28-May-19  28-May-19 80 3,421.18 3,421.18 0.00 0.00 § § § | | | ool | | | | |
BH-3870 Prep compaction test results at a frequency of 1 per 1 22 21-May-19 | 19-Jun-19 49 0.00 0.00 0.00 0.00 : : : : : : co O : : : : :
BH-3875 Subm compaction test results at a frequency of 1 per 1 19-Jun-19 | 19-Jun-19 49 3,421.18 3,421.18 0.00 0.00 |
Construction 439 25-Oct-17  23-Jul-19 198  17,831,240.16 96,562.74 17,247,608.84  487,068.58| | i R S R o R SR S S [ A R R H-
BH-TP-5150 Construct Temp Effluent Discharge to SFCDR 3 25-Oct-17 | 30-Oct-17 37 28,040.13 5,441.63 9,929.99 12,668.51 ' ' v : : : : : : : : : :
BH-TP-5460 Install Temp Treatment System 10 25-Oct-17  08-Nov-17 101 83,44439  15,648.90 38,005.51  29,789.98 § § i O § § § § § | | | | |
BH-TP-5410 Dewater, clean out polishing pond 22 30-Oct-17 | 01-Dec-17 37 39,744.70 0.00 39,744.70 0.00 : : B8 : : : : : : : : : :
BH-TP-5100  Demo polishing pond 2 01-Dec-17 | 05-Dec-17 37 111,043.29 0.00 111,043.29 0.00 i i Pl | | | | | | i i i i
BH-TP-5190 Demolish head house 5 05-Dec-17 | 12-Dec-17 37 18,774.75 0.00 18,774.75 000 | i ... I L S L S S R [ A R R H-
BH-TP-5200 Demo pol. pond pump house 5 05-Dec-17  12-Dec-17 37 18,774.75 0.00 18,774.75 0.00 ' ' ' 0 : : : : : : : : : :
BH-TP-5010  Install CTP erosion ctrls 5 09-Mar-18  21-Mar-18 1 63,673.68 0.00 63,673.68 0.00 o
BH-TP-5470 Install SCADA System Hardware and Software 15 07-Mar-18 | 05-Apr-18 34 96,694.00 0.00 96,694.00 0.00 : : : 0 : : : : : : : : :
BH-TP-5060  Building sitework 27 26-Mar-18  08-May-18 0 1,267,157.16 0.00 1,075916.81  191,240.35 -
BH-TP-5000 Construct gravel roadway to all portions of GWCS 16 17-Apr-18  11-May-18 34 99,439.54 0.00 99,439.54 0.00) | ﬂ ________ _. _________ .- ________________ ,D _____ r ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-TP-5020 Construct Temp Trtmt plant 22 01-May-18 | 05-Jun-18 20 527,441.82 75,472.21 198,599.87  253,369.74 : : 5 i 5 5 5 5 5 5 5 :
BH-TP-5390 Install stormwater piping 25 09-May-18  18-Jun-18 26 16,229.47 0.00 16,229.47 0.00 g
BH-TP-5080 Dewater and remove sludge from aeration basin, flocc 15 06-Jun-18 | 28-Jun-18 20 40,000.00 0.00 40,000.00 0.00 : : : : O : : : : : : : :
BH-TP-5110  Demolish rapid mix tank 2 29-Jun-18  02-Jul-18 66 38,993.71 0.00 38,993.71 0.00 i | | | | | | | | | | | |
BH-TP-5120 Demolish aeration basin 2 29-Jun-18 | 02-Jul-18 66 58,276.26 0.00 58,276.26 0.00[ | i ... I S N S L S S R [ A R R H-
BH-TP-5130 Demolish flocculation tank 5 29-Jun-18  06-Jul-18 66 58,276.26 0.00 58,276.26 0.00 5 : 5 5 o 5 5 5 5 5 5 : ;
BH-TP-5160 Relocate generator 2 09-Jul-18  10-Jul-18 66 174,589.12 0.00 174,589.12 0.00 i
BH-TP-5140 Install foundations for new filter building 40 09-May-18 | 11-Jul-18 0 348,779.95 0.00 348,779.95 0.00 : : : ;. : : : : : : : :
BH-TP-5250 Install new two-stage neutralization and oxidation react 24 05-Jun-18  11-Jul-18 66 636,644.38 0.00 636,644.38 0.00 i i | R | | | | | | | |
BH-TP-5490 Construct flood walls on east, south and west side of | 10 27-Jun-18 | 11-Jul-18 m 64,187.18 0.00 64,187.18 0.00[ | i ... I S N . B S S R [ A R R H-
BH-TP-5040 Construct Maint pad containment area 10 27-Jun-18  11-Jul-18 111 4,800.00 0.00 4,800.00 0.00 ' ' : : o : : : : : : : :
BH-TP-5170  Demolish sludge recycle piping 5 11-Jul-18  17-Jul-18 66 20,537.14 0.00 20,537.14 0.00 i
BH-TP-5180 Demolish lime slurry feed piping 5 11-Jul-18 | 17-Jul-18 66 11,168.57 0.00 11,168.57 0.00 : : : : :0 : : : : : : : :
BH-TP-5210  Demolish aeration basin stairs 5 11-Jul-18  17-Jul-18 66 1,800.00 0.00 1,800.00 0.00 i | | | o | | | | | | | |
BH-TP-5350 Install bollards 5 12-Jul-18 | 19-Jul-18 106 2,487.51 0.00 2,487.51 0.00[ | i ... I S N S oo S S R [ A R R H-
BH-TP-5240 Install new influent piping 33 05-Jun-18 | 25-Jul-18 66 34,949.92 0.00 34,949.92 0.00 5 : 5 N s 5 5 5 5 5 : :
BH-TP-5220  Demolish bunker creek outfall 5 19-Jul-18  25-Jul-18 66 6,932.21 0.00 6,932.21 0.00 Po
BH-TP-5230 Demolish acid injection basin 5 19-Jul-18 | 25-Jul-18 66 18,485.91 0.00 18,485.91 0.00 : : : : i 0 : : : : : : : :
BH-TP-5510  Construct Maint Bldg mods 34 04-Jun-18  25-Jul-18 26 88,000.00 0.00 88,000.00 0.00 i | | N s R | | | | | | |
BH-TP-5330 Install new sludge conditioning/alkalization reactor (Re 11 12-Jul-18 | 27-Jul-18 66 79,089.64 0.00 79,089.64 0.00[ | i ... I S N S L T A S R [ A R R H-
BH-TP-5310 Install dirty backwash return pipeline 15 12-Jul-18  02-Aug-18 96 32,000.00 0.00 32,000.00 0.00 5 : 5 5 g 5 5 5 5 5 : ;
BH-TP-5320 Install filter feed pipeline 15 12-Jul-18 | 02-Aug-18 96 26,000.00 0.00 26,000.00 0.00 E E E E a E E E E E E E
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-TP-5270 Install new effluent discharge pipeline to the South Foi 22 03-Jul-18  03-Aug-18 92 329,280.21 0.00 329,280.21 0.00 : : : : i:l : : : : : : : :
BH-TP-5360 Install pressure filters 5 30-Jul-18  06-Aug-18 18 2,284,152.88 0.00  2,284,152.88 0.00 | | | | LI | | | | | | |
BH-TP-5290 Install outfall structure 27 03-Jul-18 | 10-Aug-18 92 521,282.14 0.00 521,282.14 0.00| [ 4+ L R R L e R I [ [ R L L L I
BH-TP-5260  Construct new filter building 42 12-Jul-18  12-Sep-18 0 1,149,648.25 0.00  1,149,648.25 0.00 | —
BH-TP-5280 Install new sludge thickener 65 29-Jun-18 | 04-Oct-18 20 2,442,457.05 0.00  2,442,457.05 0.00 : : : :  E— : : : : : : :
BH-TP-5090 Install building instrumentation 44 04-Sep-18 | 05-Nov-18 5 870,787.90 0.00 870,787.90 0.00 | | | | R | | | | | | |
BH-TP-5400 Install new plant service utilities 25 05-Oct-18  09-Nov-18 112 839,047.29 0.00 839,047.29 0.00 | | | | | = | | | | | | |
BH-TP-5300 Install building Electrical, HVAC, Plumbing 62 04-Sep-18 | 03-Dec-18 0  3,024,683.04 0.00  3,024,683.04 0.00| [ 4+ L R R L Lo ] ) [ [ R L L L o
BH-TP-5520  Remove Temp Treatment Plant 5 29-Nov-18  08-Jan-19 231 15,000.00 0.00 15,000.00 0.00
BH-TP-5340 Replace exist polymer flocculant feed system 22 13-Nov-18 | 12-Feb-19 53 759,806.76 0.00 759,806.76 0.00 : : : : : : %‘: : : : : : : :
BH-TP-5380  Install plant drain system 22 03-Dec-18  11-Mar-19 44 880,391.29 0.00 880,391.29 0.00 | | | | | | | | | | | | |
BH-TP-5370 Upgrade existing thickener feed pipe and feed launder 15 11-Mar-19 | 09-Apr-19 44 467,687.64 0.00 467,687.64 0.00 | | | | | | = | | | | | |
BH-TP-5420 Initial site grading 15 09-Apr-19 | 02-May-19 44 5,000.00 0.00 5,000.00 0.00| [ 4+ L R R L e R I a s R L L L I
BH-TP-5440  Final grading of surrounding area 10 02-May-19  20-May-19 44 2,000.00 0.00 2,000.00 0.00 =
BH-TP-5430 Perform testing of new building for air leakage 5 21-May-19 | 27-May-19 80 6,000.00 0.00 6,000.00 0.00 : : : : : : N : : : : :
BH-TP-5450  Seed Cent Trmt Plant area 5 20-May-19 | 29-May-19 60 12,900.00 0.00 12,900.00 0.00 i i i | | | Pond | | | | i
BH-TP-5445 Provide fence to re-establish Safety Clear Zone 22 19-Jun-19  23-Jul-19 46 104,660.27 0.00 104,660.27 0.00 E:'
0006 - S|udge |mpoundment 390 24-Apr-17  09-Nov-18 589 5,446,924.89 186,351.18 4,041,193.52 1,219,380.19 1 j ________ j _________ i- ________________ i- ________ i_ ________ EL ________________ EL ________ EL ________ i ________________ j ________ j ________ j _________________ j ______
Submittals 377 12-May-17  09-Nov-18 589 17,032.00  17,032.00 0.00 0.00 § § § § | | | | | | | | |
BH-4610 Prep subsurface exploration logs and laboratory results 20 12-May-17 | 09-Jun-17 507 0.00 0.00 0.00 0.00 PR ' : : : : : : : : : :
BH-4615 Subm subsurface exploration logs and laboratory resul 1/ 09-Jun-17  09-Jun-17 507 3,432.00 3,432.00 0.00 0.00 I
BH-4620 Prep sizing and filtrate collection system Dgn calculati 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00 : : - : : : : : : : : : :
BH-4630 Prep Op & Maint approach pond operation and liner pr 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00( | J ________ J _________ !:l _____________ L ________ L ________ ________________ ________ ________ ________________ ________ ________ _________________ J ______
BH-4640 Prep liner & embankment stability calculations 25 02-Oct-17  03-Nov-17 399 0.00 0.00 0.00 0.00 !:'
BH-4650 Prep wind uplift and ballast requirements 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00 ' ' | : : : : : : : : : :
BH-4660 Prep settlement calculations 25 02-Oct-17  03-Nov-17 399 0.00 0.00 0.00 0.00 § § = § § § § § § § § § §
BH-4670 Prep embankment breach analyses 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00 : : - : : : : : : : : : :
BH-4700 Prep material quantities, sources and properties 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00( | J ________ J _________ !:l _____________ L ________ L ________ ________________ ________ ________ ________________ ________ ________ _________________ J ______
BH-4710 Prep geomembrane catalog cuts, installer and testing 25 02-Oct-17  03-Nov-17 399 0.00 0.00 0.00 0.00 § § = | | | | | | | | | §
BH-4720 Prep details for abandoning and reestablishing cleanot 25 02-Oct-17 | 03-Nov-17 399 0.00 0.00 0.00 0.00 ' ' | : : : : : : : : : :
BH-4625 Subm sizing and filtrate collection system Dgn calcula 1 03-Nov-17  03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 | | Pl | | | | | | | | | |
BH-4635 Subm Op & Maint approach and basis for pond operat 1 03-Nov-17 | 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 : : vl : : : : : : : : : :
BH-4645 Subm liner and embankment stability calculations 1 03-Nov-17  03-Nov-17 399 800.00 800.00 0.00 ooo| | i P L P b S b P R [ b [ N
BH-4655 Subm wind uplift and ballast requirements 1 03-Nov-17  03-Nov-17 399 800.00 800.00 0.00 0.00 § § Pl | | | | | | | | | |
BH-4665 Subm settlement calculations 1 03-Nov-17 | 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 ' ' Vo : : : : : : : : : :
BH-4675 Subm embankment breach analyses 1 03-Nov-17  03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 Pl
BH-4705 Subm material quantities, sources and properties 1 03-Nov-17 | 03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 : : P : : : : : : : : : :
BH-4715 Subm geomembrane catalog cuts, installer and testing 1 03-Nov-17  03-Nov-17 399 1,600.00 1,600.00 0.00 ooo| | i P L P b S b P R [ b [ N
BH-4725 Subm details for abandoning and reestablishing cleanc 1 03-Nov-17  03-Nov-17 399 1,600.00 1,600.00 0.00 0.00 § § P | | | | | | | | | §
BH-3850 Prep as-built docs, geomembrane panels and seaming 22 11-Oct-18 | 09-Nov-18 589 0.00 0.00 0.00 0.00 ' ' ' : : | : : : : : : :
BH-3855 Subm as-built documents, geomembrane panels and 1 09-Nov-18  09-Nov-18 589 800.00 800.00 0.00 0.00 Pl
Field Activities 368 24-Apr-17  10-Oct-18 587  5429,892.89  169,319.18  4,041,193.52 1,219,380.19 : : : : : : : : ; ; ; ; ;
BH-S1-1000 Conduct geotechnical investigation 13 24-Apr-17  11-May-17 8 323,220.50  169,319.18 94,171.83  59,72949| | @O & S P b S b P R [ b [ N
BH-SI-1010 Construct access to the sludge impoundment 5 17-Apr-18  24-Apr-18 211 558,848.79 0.00 290,766.99  268,081.80 § § § i | | | | | | | |
BH-SI-1020 Install Sldg Impd erosion ctrls and perform clearing, gr 5 24-Apr-18  01-May-18 211 22,052.45 0.00 22,052.45 0.00 : : : v : : : : : : : : :
BH-SI-1025 Sludge Impound Clear & Grub 6 02-May-18 | 09-May-18 290 88,209.80 0.00 88,209.80 0.00 Po
BH-SI-1050 Construct filtrate piping underneath the impoundment 39 02-May-18 | 03-Jul-18 213 354,655.06 0.00 354,655.06 0.00 : : : g m— : : : : : : : :
BH-S1-1030 Perform mass grading for new impoundment and emb: 35 09-May-18  05-Jul-18 212 78,118.09 0.00 70,758.98 7359.11| | 1 P S e S b P R [ b [ .
BH-SI-1080 Construct perimeter diversion channels 19 17-Jul-18  14-Aug-18 408 530,291.76 0.00 530,291.76 0.00 § § § § e | | | | | | |
BH-SI-1040 Construct new geomembrane lined beds 32 05-Jul-18 | 22-Aug-18 212 1,083,971.50 0.00  1,083,971.50 0.00 ' ' ' ' R : : : : : : :
BH-SI-1060 Construct sludge influent piping, valving and discharge 73 02-May-18  23-Aug-18 433 1,752,419.41 0.00  1,398130.88  354,288.53 ) m—
BH-SI-1055 Construct remaining filtrate piping, valving and return < 34 05-Jul-18  23-Aug-18 226 6,265.90 0.00 6,265.90 0.00 : : : : m— : : : : : : :
BH-SI-1035 Complete earthwork for impoundment and embankmer 15 22-Aug-18  13-Sep-18 212 32,615.38 0.00 31,727.61 8e7.77| | 1 P N P ol b P R [ b [ N
BH-SI-1070 Construct staff gauges and sludge discharging splash 31 22-Aug-18  10-Oct-18 403 599,224.25 0.00 70,190.76  529,033.49 § § § § = | | | | | | |
0007 - Transition of Central Treatment Plant from | 63 02-Feb-17  03-May-17 0 56,681.57  46,290.06 0.00  10,391.51 § § | | | | | | | | | | |
Transition of Central Treatment Plant from Existing Operator 63 02-Feb-17  03-May-17 0 56,681.57  46,290.06 0.00  10,391.51 § § § § § § § § § i i i i
BH-2250 Transition of central treatment plant and mine water cc 17 10-Apr-17 | 02-May-17 0 0.00 0.00 0.00 0.00 [ ' ' : : : : : : : : : :
BH-2255 Submit Notice of Transition Complete 1/02-May-17 | 02-May-17 0 29,317.09  18,925.58 000  1039151| | i 0 i R I b S S S S S [ [ R N o]
BH-3220 Transfer Ops Exist CTP to Contr 0 03-May-17 0 0.00 0.00 0.00 0.00 i & Transfer Ops Exist|CTP to:Contr ; ; ' ' ' ' ' :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

2017

2018

2019

2020

2021

Activity ID AActivity Name A Orig Dur| Start A Budgeted Total| BudgetedA Subcontractor] ODC/Travel
Cost Labor Cost Cost Cost
___MI-!E
BH-8805 Prepare AHA CTP O&M 15 06-Mar-17  24-Mar-17 0.00 0.00 0.00 0.00
BH-8810 Submit AHA CTP O&M 1 27-Mar-17  27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH 8815 Govt Revw AHA CTP O&M 30 28-Mar-17 | 26-Apr-17 0.00 0.00 0.00 0.00
___MI-EE
BH-8820 Prepare APP CTP O&M 15 06-Mar-17  24-Mar-17 0.00 0.00 0.00 0.00
BH-8825 Submit APP CTP O&M 1 27-Mar-17  27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH 8830 Govt Revw APP CTP O&M 30 28-Mar-17 | 26-Apr-17 0.00 0.00 0.00 0.00
___MI-!E
BH-8835 Prepare SSHP CTP O&M 15 06-Mar-17  24-Mar-17 0.00 0.00 0.00 0.00
BH-8840 Submit SSHP CTP O&M 1 27-Mar-17  27-Mar-17 4 4,759.04 4,759.04 0.00 0.00
BH-8845 Govt Revw SSHP CTP O&M 30 28-Mar-17 | 26- Apr-17 0.00 0.00 0.00 0.00
Contractor Quality Control (CQC) Plan - O&M -am-m
BH-8850 Prepare CQC CTP O&M 6 02-Feb-17  24-Mar-17 0 0.00 0.00 0.00 0.00
BH-8855 Submit CQC CTP O&M 1 24-Mar-17 | 24-Mar-17 0 10,707.84 10,707.84 0.00 0.00
BH-8860 Govt Revw CQC CTP O&M 30 25-Mar-17 | 23-Apr-17 0 0.00 0.00 0.00 0.00
BH-8865 Resp to Comment CTP O&M 3| 24-Apr-17 | 26-Apr-17 0 0.00 0.00 0.00 0.00
BH-8870 Subm Resp CQC CTP O&M 1 27-Apr-17  27-Apr-17 0 1,189.76 1,189.76 0.00 0.00
BH-8875 Prep R1 CQC - CTP O&M 3 28-Apr-17 | 02-May-17 0 0.00 0.00 0.00 0.00
BH-8880 Subm R1 CQC - CTP O&M 1 02-May-17  02-May-17 0 1,189.76 1,189.76 0.00 0.00
0008 - Interim Operations 760 03-May-17 29-Apr-20 0 2,204,070.51 0.00 2,204,070.51 0.00
Interim Operations 760 03-May-17 29-Apr-20 0 2,204,070.51 0.00 2,204,070.51 0.00
BH-1570 Year 1 Interim ops - exist CTP 251 03-May-17  02-May-18 0 734,690.17 0.00 734,690.17 0.00
BH-1580 Year 2 Interim ops - exist CTP 253 03-May-18 02-May-19 0 734,690.17 0.00 734,690.17 0.00
BH-1590 Year 3 Interim ops - exist CTP 256 03-May-19 | 29-Apr-20 0 734,690.17 0.00 734,690.17 0.00
0009 - Commissioning 733 04-Dec-17  20-Oct-20 20 200,262.69 162,868.41 0.00 37,394.28
Submittals 593 04-Dec-17  01-Apr-20 17 17,500.00 17,500.00 0.00 0.00
BH-4760 Prep Filter FAT plans 22 04-Dec-17 04-Jan-18 113 0.00 0.00 0.00 0.00
BH-4770 Prep construction accept plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4780 Prep egmt & systm test plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4790 Prep facility testing plan 22 04-Dec-17 04-Jan-18 90 0.00 0.00 0.00 0.00
BH-4800 Prep peak capacity and thickener rake torque test plan 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4850 Prep factory accept testing plans 22 04-Dec-17 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4860 Prep O&M plan 22 04-Dec-17 | 04-Jan-18 473 0.00 0.00 0.00 0.00
BH-4765 Subm filter FAT plans 1 04-Jan-18 04-Jan-18 113 400.00 400.00 0.00 0.00
BH-4775 Subm construction accept plans 1 04-Jan-18 04-Jan-18 473 3,000.00 3,000.00 0.00 0.00
BH-4785 Subm equipment and systems testing plans 1 04-Jan-18 | 04-Jan-18 473 2,400.00 2,400.00 0.00 0.00
BH-4795 Subm facility testing plan 1 04-Jan-18 04-Jan-18 90 1,600.00 1,600.00 0.00 0.00
BH-4805 Subm peak capacity and thickener rake torque test plan 1 04-Jan-18 | 04-Jan-18 473 800.00 800.00 0.00 0.00
BH-4855 Subm System FAT plans 1 04-Jan-18 04-Jan-18 473 800.00 800.00 0.00 0.00
BH-4865 Subm O&M plan 1 04-Jan-18 04-Jan-18 473 3,200.00 3,200.00 0.00 0.00
BH-4810 Provide date of FAT testing to Govt 1 18-Apr-18  18-Apr-18 19 0.00 0.00 0.00 0.00
BH-4830 Provide list of equipment to undergo FAT 1 18-May-18 18-May-18 19 400.00 400.00 0.00 0.00
BH-4825 Equipment suppliers to provide certificates of proper ir 1 28-May-19 28-May-19 118 800.00 800.00 0.00 0.00
BH-4090 Provide notice to Govt of accept testing 1/19-Dec-19 | 19-Dec-19 0 100.00 100.00 0.00 0.00
BH-4840 Prep accept test report 1/01-Apr-20 | 01-Apr-20 17 0.00 0.00 0.00 0.00
BH-4845 Subm accept test report 1/01-Apr-20 | 01-Apr-20 17 4,000.00 4,000.00 0.00 0.00
Commissioning 617 21-May-18 20-Oct-20 20 182,762.69 145,368.41 0.00 37,394.28
BH-CM-5000 FactAccTest of filters 5 21-May-18  25-May-18 19 5,000.00 0.00 0.00 5,000.00
BH-CM-5010 Sludge Impound Commiss/Training (CAT/EST) 2 14-Sep-18  17-Sep-18 292 7,000.00 5,000.00 0.00 2,000.00
BH-CM-5040 Commission reactor tanks and thickener (CAT/EST) 10 14-Nov-18 28-Nov-18 0 1,000.00 1,000.00 0.00 0.00
BH-CM-5050 Commissioning of pressure filters (CAT/EST) 10 29-Nov-18 | 12-Dec-18 0 6,200.00 2,200.00 0.00 4,000.00
BH-CM-5060 Thickener Rake Torque Test 2 14-Jan-19 | 15-Jan-19 211 1,450.00 450.00 0.00 1,000.00
BH-CM-5070 Shutdown GWCS for transient combined flow test 2 22-Aug-19  23-Aug-19 26 0.00 0.00 0.00 0.00
BH-CM-5020 Hydraulic test - individual wells (12) 24/31-Jul-19 | 02-Sep-19 0 29,567.95 24,767.63 0.00 4,800.32
BH-CM-5030 Groundwater System Commissioning/Training (CAT/E¢ 10 03-Sep-19 16-Sep-19 10 10,900.00 8,800.00 0.00 2,100.00
BH-CM-5080 Prfrm Well transient combined flow test 7/01-Oct-19 | 09-Oct-19 0 20,095.67 17,837.22 0.00 2,258.45
BH-CM-5090 Compensating Groundwater Extraction Wells Tests 20 10-Oct-19  06-Nov-19 0 19,545.36 18,173.73 0.00 1,371.63
BH-CM-5100 Peak Capacity Testing 2 07-Nov-19  08-Nov-19 0 7,600.00 6,600.00 0.00 1,000.00
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-CM-5110 DDC system training 2/ 11-Nov-19 | 12-Nov-19 0 4,350.00 3,800.00 0.00 550.00 : : : : : : : : : I : : : :
BH-CM-5120  System Startup and Shakedown 15 13-Nov-19  03-Dec-19 0 8,512.94 6,012.02 0.00 2,500.92 | | | | | | | | | m | | | |
BH-CM-5125 Final Testing & Commissioning 22 04-Dec-19 | 03-Jan-20 0 6,741.57 6,000.00 0.00 741.57 : : : : : : : : : | : : : :
BH-CM-5150  Pumping well steady-state all well test 2 18-Feb-20  19-Feb-20 46 7,286.68 4,727.81 0.00 2,558.87 | | | | | | | | | b | | |
BH-CM-5160 | High flow/high strength testing 2 20-Feb-20 | 21-Feb-20 158 10,400.00 8,000.00 0.00 2,400.00| | i i o N S R S b b S [ I [ [ N N
BH-CM-5130 Acceptance Testing 60 06-Jan-20  31-Mar-20 0 11,500.00 10,000.00 0.00 1,500.00 : : : : : : : : : - : : :
BH-CM-5140 Certification - proper operation 1 01-Apr-20 | 01-Apr-20 17 0.00 0.00 0.00 0.00 |
BH-CM-5170 Prep & Subm TAB documentation for testing, adjustin 30 08-Sep-20 | 20-Oct-20 20 25,612.52 22,000.00 0.00 3,612.52 : : : : : : : : : : : —
0010 - 1-Year Operation and Maintenance Period 254 30-Apr-20  29-Apr-21 1 836,598.61 0.00 836,598.61 0.00 i i i i i i i i i i i i E
1-Year Operation and Maintenance Period 254 30-Apr20  29-Apr-21 1 836598.61 0.00  836598.61 ooof | i ] A S S S U O S N S S N [
BH-1560 1 Year O&M Period 254 30-Apr-20 | 29-Apr-21 0 0.00 0.00 0.00 0.00 ; ; | | | | | | | | : : :
BH-4990 Performance Guarantee (1 Year) 254 30-Apr-20 | 29-Apr-21 1 0.00 0.00 0.00 0.00 ! : : | —
BH-1565 Submit Monthly O&M Report 235 28-May-20 | 29-Apr-21 1 836,598.61 0.00 836,598.61 0.00 ; ; ; ; ; ; ; ; ; = : —
0011 - Ground Water Flow Model Calibration and ¢ 956 10-Apr-17  14-Jan-21 34 358,384.34  357,171.57 1,212.77 0.00 § § § | | | | | | | | | |
0011A - Ground Water Flow Model Calibration 867 10-Apr-17  06-Sep-20 20 206671.02  295458.25 1,212.77 0.00{ | il S S S S S . I I N i
BH-2180 Convert existing MicroFEM model to MODFLOW & up 47 10-Apr-17  14-Jun-17 141 44,105.03  44,105.03 0.00 0.00 e § § § | | | | | | | |
BH-2020 Prep draft well testing and groundwater modeling work 20 15-Jun-17  13-Jul-17 180 0.00 0.00 0.00 0.00 ' 0 ' : : : : : : : : : :
BH-2025 Subm draft well testing and groundwater modeling wor 113-Jul-17  13-Jul-17 180 22,739.12  21,526.35 1,212.77 0.00 i
BH-2100 Govt Revw of draft well testing and groundwater mode 30 14-Jul-17  12-Aug-17 250 0.00 0.00 0.00 0.00 : e : : : : : : : : : :
BH-2200 Prep resp to Well Test comments 15 14-Aug-17 | 01-Sep-17 181 0.00 0.00 0.00 0.00( | J ________ J _________ L ________________ L ________ ._ ________ ________________ ________ ________ ________________ ________ ________ _________________ J ______
BH-2205 Subm resp to Well Test comments 1 01-Sep-17  01-Sep-17 181 5,966.11 5,966.11 0.00 0.00 § § § § | | | | | | | | |
BH-2210 Prep final well testing and groundwater modeling work 5 05-Sep-17 | 11-Sep-17 181 0.00 0.00 0.00 0.00 ' ' 0: : : : : : : : : : :
BH-2215 Subm final well testing and groundwater modeling wort 1 11-Sep-17 | 11-Sep-17 181 3,622.85 3,622.85 0.00 0.00 I
BH-2220 Govt Revw & Apprv of final well testing and groundwat 30 12-Sep-17 | 11-Oct-17 250 0.00 0.00 0.00 0.00 : : ] : : : : : : : : : :
BH-2182 Analysis of hydraulic individual tests (12) 20 03-Sep-19  30-Sep-19 0 25,803.12  25,803.12 0.00 ooo| | i P N P b S b L. N [ b [ N
BH-2090 Update model and simulate individual well tests 24 01-Oct-19  01-Nov-19 18 30,970.38  30,970.38 0.00 0.00 § § § | | | | | = | | | |
BH-3110 Analysis of transient and compensating groundwater e 10 07-Nov-19 | 20-Nov-19 25 0.00 0.00 0.00 0.00 ' ' ' : : : : : | : : : :
BH-2470 Simulate and optimize combined flow from all wells 20 04-Nov-19  29-Nov-19 18 30,970.38  30,970.38 0.00 0.00 § § § § § § § § - § § § §
BH-2230 Prep updated model calibration report based on individ 20 02-Dec-19  27-Dec-19 18 0.00 0.00 0.00 0.00 : : : : : : : : : O : : : :
BH-2235 Subm updated model calibration report based on indivi 1 27-Dec-19  27-Dec-19 18 24,637.27  24,637.27 0.00 ooo| | i P N P b S b P [ | [ b [ N
BH-7490 Govt Revw of calibration report based on individual we 30 01-Jan-20  30-Jan-20 26 0.00 0.00 0.00 0.00 § § | | | | | | | = | | |
BH-7500 Prep resp to calibrat comments 15 31-Jan-20 | 21-Feb-20 17 0.00 0.00 0.00 0.00 ' ' ' : : : : : : o : : :
BH-7505 Subm resp to Calibration comments 1 21-Feb-20  21-Feb-20 17 5,966.11 5,966.11 0.00 0.00 Lo
BH-7510 Prep final calibration report based on individual well te: 5 24-Feb-20 | 28-Feb-20 17 0.00 0.00 0.00 0.00 : : : : : : : : : [ : : :
BH-7515 Subm final calibration report based on individual well t 1 28-Feb-20  28-Feb-20 17 2,987.60 2,987.60 0.00 ooo| | I [ N . b S b P [ L b [ N
BH-7520 Govt Revw & Apprv of final calibration report based on 30 29-Feb-20  29-Mar-20 25 0.00 0.00 0.00 0.00 § § | | | | | | | = | | §
BH-7750 Analysis of Steady State combined flow test 12 30-Mar-20 | 14-Apr-20 19 0.00 0.00 0.00 0.00 ' ' ' : : : : : : 0o : : :
BH-2240 Update model and simulate transient combined flow test 12 15-Apr-20  30-Apr-20 19 18,068.82  18,068.82 0.00 0.00 o
BH-2030 Prep draft transient combined flow test report 10 01-May-20 | 14-May-20 39 0.00 0.00 0.00 0.00 : : : : : : : : : 0 : :
BH-2035 Subm draft transient combined flow test report 1 14-May-20  14-May-20 39 9,501.27 9,501.27 0.00 ooo| | i P N P b S b P R L [ N
BH-3080 Update model and simulate/optimize compensating grc 20 01-May-20 | 29-May-20 19 30,970.38 30,970.38 0.00 0.00 § § § | | | | | | PE | |
BH-3100 Prep draft compensating groundwater extraction wells 10 01-Jun-20 | 12-Jun-20 19 0.00 0.00 0.00 0.00 ' ' ' : : : : : : : Oo: : :
BH-3105 Subm draft compensating groundwater extraction wells 1 12-Jun-20  12-Jun-20 19 23,366.76  23,366.76 0.00 0.00 P
BH-7530 Govt Revw of draft transient combined flow test report 30 15-May-20 | 13-Jun-20 57 0.00 0.00 0.00 0.00 : : : : : : : : : Oy : :
BH-7540 Prep resp to drft transient comments combined flow te 15 15-Jun-20  06-Jul-20 39 0.00 0.00 0.00 ooo| | i i S P b S b P R oo [ .
BH-7545 Subm resp to Flow Test comments draft transient com 1 06-Jul-20  06-Jul-20 39 5,689.76 5,689.76 0.00 0.00 § § | | | | | | | | 1 | |
BH-7570 Govt Revw of draft compensating groundwater extracti 30 13-Jun-20 | 12-Jul-20 28 0.00 0.00 0.00 0.00 ' ' : : : : : : : : O : :
BH-7550 Prep & Subm transient flow test report 5 07-Jul-20  13-Jul-20 39 0.00 0.00 0.00 0.00 i0
BH-7555 Subm final transient combined flow test report 1 13-Jul-20  13-Jul-20 39 2,987.60 2,987.60 0.00 0.00 : : : : : : : : : : i : :
BH-7580 Prep resp to drft grndwtr comments compensating gro 15 13-Jul-20 | 31-Jul-20 20 0.00 0.00 0.00 0.00) | J ________ J _________ L ________________ L ________ L ________ ________________ ________ ________ ________________ ________ D _____ _________________ J ______
BH-7585 Subm resp to GWEW comments draft compensating 131-Jul-20  31-Jul-20 20 5,966.11 5,966.11 0.00 0.00 § § § | | | | | | | P |
BH-7590 Prep final compensating groundwater extraction wells 1 5 03-Aug-20 | 07-Aug-20 20 0.00 0.00 0.00 0.00 ' ' : : : : : : : : B :
BH-7595 Subm final compensating groundwater extraction wells 1 07-Aug-20  07-Aug-20 20 2,352.35 2,352.35 0.00 0.00 1
BH-7560 Govt Revw & Apprv of final transient combined flow te 30 14-Jul-20  12-Aug-20 54 0.00 0.00 0.00 0.00 : : : : : : : : : : a :
BH-7600 Govt Revw & Apprv of final compensating groundwate 30 08-Aug-20 | 06-Sep-20 29 0.00 0.00 0.00 0.00) | J ________ J _________ L ________________ L ________ L ________ ________________ ________ ________ ________________ ________ :' _________________ J ______
0011B - Groundwater Collection System Optimization 158 01-Jun-20  14-Jan-21 34 61,713.32 6171332 0.00 0.00 § § § ; ; ; ; ; ; ; ; ; ;
BH-2060 Prep draft predicted groundwater flow for remedy perfo 17 01-Jun-20 | 23-Jun-20 31 0.00 0.00 0.00 0.00 ' ' ' : : : : : : : O : :
BH-2065 Subm draft predicted groundwater flow for remedy perf 1 24-Jun-20  24-Jun-20 31 21,958.69  21,958.69 0.00 0.00 I
BH-7610 Govt Revw of draft predicted groundwater flow for rem: 30 25-Jun-20  24-Jul-20 46 0.00 0.00 0.00 0.00 : : : : : : : : : : = : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-7620 Prep resp to Grndwtr comments 10 27-Jul-20 | 07-Aug-20 31 0.00 0.00 0.00 000| | & a4 [ R L e [ SO R I [ . La ]
BH-7625 Subm resp to Gmdwir comments 1 07-Aug-20  07-Aug-20 31 5,928.97 5,928.97 0.00 0.00 | | | | | | | | | | L |
BH-7630 Prep & Subm predicted grndwtr flow for remedy perforr 10 10-Aug-20 | 21-Aug-20 31 0.00 0.00 0.00 0.00 : : : : : : : : : : oo :
BH-7635 Subm final predicted groundwater flow for remedy perft 1 21-Aug-20  21-Aug-20 31 2,337.70 2,337.70 0.00 0.00 I
BH-7640 Govt Revw & Apprv of final predicted groundwater flow 30 22-Aug-20 | 20-Sep-20 46 0.00 0.00 0.00 0.00 : : : : : : : : : : R :
BH-2050 Prep draft GWCS long-term maximum allowable groun 20 21-Sep-20 | 19-Oct-20 33 0.00 0.00 0.00 0.00( | J ________ J _________ L ________________ L ________ ._ ________ ________________ ________ ________ ________________ ________ ________ t' _______________ J ______
BH-2055 Subm draft GWCS long-term maximum allowable grou 1 19-Oct-20  19-Oct-20 33 21,958.69  21,958.69 0.00 0.00 | | | | | | | | | | | Pl |
BH-7650 Govt Revw of draft GWCS long-term maximum allowal 30 20-Oct-20 | 18-Nov-20 49 0.00 0.00 0.00 0.00 : : : : : : : : : : : 8 :
BH-7660 Prep resp to GWCS comments 5 19-Nov-20  25-Nov-20 41 0.00 0.00 0.00 0.00 Po0
BH-7665 Subm resp to GWCS comments 1 25-Nov-20 | 25-Nov-20 41 5,928.97 5,928.97 0.00 0.00 : : : : : : : : : : : oo :
BH-7670 Prep final GWCS long-term maximum allowable grount 5 27-Nov-20  03-Dec-20 41 0.00 0.00 0.00 0.00( | J ________ J _________ L ________________ L ________ ._ ________ ________________ ________ ________ ________________ ________ ________ |] ___________ J ______
BH-7675 Subm final GWCS long-term maximum allowable grou 1 03-Dec-20  03-Dec-20 A1 3,600.30 3,600.30 0.00 0.00 | | | | | | | | | | | Pl |
BH-7680 Govt Revw & Apprv of final GWCS long-term maximur 30 04-Dec-20 | 14-Jan-21 48 0.00 0.00 0.00 0.00 : : 1
0012 - Training and Transition of Facility to Follow 120 10-Nov-20  29-Apr-21 1 17,984.64 0.00 17,984.64 0.00 ; ; ; ; ; ; ; ; ; ; ; ; §
Training and Transition of Facility to Follow-on Operator 120 10-Nov-20  29-Apr-21 1 17,984.64 0.00 17,984.64 0.00 : : : : : : : : : : : : :
BH-2380 Training and transition of facility to follow-on operator 120 10-Nov-20 | 29-Apr-21 1 0.00 0.00 0.00 0.00( | 4 ________ ﬁ _________ . ________________ . ________ k ________ ________________ ________ ________ ________________ ________ ________ :::
BH-2385 Submit Notice of Training Complete 1 29-Apr-21  29-Apr-21 1 17,984.64 0.00 17,984.64 0.00 : : : : : : : : : : : : v
0013 - As-Built Drawings and Specifications 1069 14-Feb-17 29-Apr-21 1 57,446.17  24,169.90 33,276.27 0.00
Working Record Files 41 15-Jan-21  15-Mar-21 35 9,841.02 0.00 9,841.02 0.00 : : : : : : : : : : : : '
BH-2270 Prep all working record files and drawings 20 15-Jan-21 | 11-Feb-21 34 0.00 0.00 0.00 0.00 -
BH-2275 Subm all working record files and drawings 1 11-Feb-21 | 11-Feb-21 34 9,841.02 0.00 9,841.02 000| | i . . S S L S S R [ A R R .
BH-2280 Govt Revw of all working record files and drawings 30 12-Feb-21  13-Mar-21 48 0.00 0.00 0.00 0.00 ' ' ' : : : : : : : : : I
BH-2290 Govt Apprv of all working record files and drawings (12 0 15-Mar-21 35 0.00 0.00 0.00 0.00 * iGOVt
As-Built Record of Equipment and Materials 964 14-Feb-17  02-Dec-20 64 15,969.90 15,969.90 0.00 0.00 ; ; ; ; ; ; ; ; ; ; ; ; ;
BH-2320 Prep record of equipment and materials used on the pi 20 14-Feb-17 | 14-Mar-17 920 0.00 0.00 0.00 0.00| |3
BH-2325 Subm record of equipment and materials used on the | 1 14-Mar-17 | 14-Mar-17 935 12,003.42 12,003.42 0.00 0.00 |ﬂ ________ ﬁ _________ '_ ________________ '_ ________ r ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-2330 Govt Revw - record of equipment and materials used 7 22-Oct-20 | 28-Oct-20 79 0.00 0.00 0.00 0.00 ' ' ' : : : : : : : : 0 0 :
BH-2340 Prep revised record of equipment and materials used 3 29-Oct-20  02-Nov-20 62 0.00 0.00 0.00 0.00 I
BH-2345 Subm revised record of equipment and materials used 1 02-Nov-20 | 02-Nov-20 62 3,966.48 3,966.48 0.00 0.00 : : : : : : : : : : : Pl :
BH-2660 Govt Revw of revised record of equipment and materie 30 03-Nov-20 | 02-Dec-20 79 0.00 0.00 0.00 0.00 -
Working As-Built Prints 70 02-Apr-20  12-Jul-20 205 10,135.25 2,000.00 8,135.25 0.00[ | i ... I S S L S S R [ A R R H-
BH-3510 Prep working as-built prints 20 02-Apr-20 | 29-Apr-20 42 0.00 0.00 0.00 0.00 ' ' ' : : : : : : - : : :
BH-3515 Subm working as-built prints 1 29-Apr-20  29-Apr-20 42 6,081.15 1,200.00 4,881.15 0.00 P
BH-3520 Govt Revw of working as-built prints 30 30-Apr-20 | 29-May-20 280 0.00 0.00 0.00 0.00 : : : : : : : : : I : :
BH-3530 Prep revised working as-built prints 10 01-Jun-20  12-Jun-20 202 0.00 0.00 0.00 0.00 i i i | | | | | | Poood | |
BH-3535 Subm revised working as-built prints 112-Jun-20 | 12-Jun-20 202 4,054.10 800.00 3,254.10 0.00| | i .. . S S L S S R [ ] L R H-
BH-3540 Govt Revw of revised working as-built prints 30 13-Jun-20 | 12-Jul-20 280 0.00 0.00 0.00 0.00 ' ' ' : : : : : : : O : :
Record BIM/CIM Models and CAD Drawings 73 30-Apr-20  12-Aug-20 41 8,100.00 2,000.00 6,100.00 0.00
BH-2260 Prep final CAD record drawings 20 30-Apr-20 | 28-May-20 42 0.00 0.00 0.00 0.00 : : : : : : : : : 8o : :
BH-2265 Subm final CAD record drawings 1 28-May-20  28-May-20 42 5,200.00 1,200.00 4,000.00 0.00 i i i | | | | | | oo | |
BH-2300 Govt Revw of final CAD record drawings 30 29-May-20 | 27-Jun-20 61 0.00 0.00 0.00 0.00[ | i ... I S N S L S S R [ e R H-
BH-2310 Prep revised final CAD record drawings 10 29-Jun-20 | 13-Jul-20 43 0.00 0.00 0.00 0.00 ' ' : : : : : : : : O : :
BH-2315 Subm revised final CAD record drawings 113-Jul-20  13-Jul-20 43 2,900.00 800.00 2,100.00 0.00 {
BH-3490 Govt Revw of revised final CAD drawings 30 14-Jul-20 | 12-Aug-20 60 0.00 0.00 0.00 0.00 : : : : : : : : : : a8 :
Final Approved Shop Drawings 22 31-Mar-21  29-Apr-21 1 4,400.00 1,200.00 3,200.00 0.00 ; i i i i i i | | | | | |
BH-3550 Prep final approved shop drawings 22 31-Mar21 | 29-Apr-21 1 0.00 0.00 0.00 0.00[ | i ... I S N S L S S R [ A R R B
BH-3555 Subm final approved shop drawings 1 29-Apr-21 | 29-Apr-21 1 4,400.00 1,200.00 3,200.00 0.00 ' ' ' ' : : : : : : : : Vo
Construction Contract Specifications 22 31-Mar21  29-Apr-21 1 7,200.00 1,200.00 6,000.00 0.00
BH-3560 Prep final record (as-built) construction contract specif 22 31-Mar-21 | 29-Apr-21 1 0.00 0.00 0.00 0.00 : : : : : : : : : : : : |
BH-3565 Subm final record (as-built) construction contract spec 1 29-Apr-21  29-Apr-21 1 7,200.00 1,200.00 6,000.00 0.00 i i i i | | | | | | | | Pl
Real Property Equipment 22 31-Mar21  29-Apr-21 1 1,800.00 1,800.00 0.00 000 | i ... . S S L S S R [ A R R H-
BH-3570 Prep EQUIPMENT-IN-PLACE LIST 22 31-Mar21 | 29-Apr-21 1 0.00 0.00 0.00 0.00 5 5 5 5 5 5 5 5 ; ; ; ; =
BH-3575 Subm EQUIPMENT-IN-PLACE LIST 1 29-Apr-21  29-Apr-21 1 1,800.00 1,800.00 0.00 0.00 Pl
0014 - Operation and Maintenance Program 951 03-Aug-17  30-Apr-21 0 129,634.78 70,410.12 59,224.66 0.00 g g g g g g g g g | | | |
Operation and Maintenance Program 951 03-Aug-17  30-Apr-21 0 129,634.78 70,410.12 59,224.66 0.00
BH-2350 Prep init Op & Maint data package 5 43 03-Aug-17 | 03-Oct-17 445 0.00 0.00 0.00 0.00| | i ...] L SN S b S b b S N R [ [ N N
BH-2355 Subm initial Op & Maint data package 5 1 03-Oct-17 | 03-Oct-17 445 64,817.39 35,205.06 29,612.33 0.00 ; ; | ; ; ; ; ; ; ; ; ; ;
BH-2360 Govt Revw of Op & Maint data package 5 30 04-Oct-17  02-Nov-17 613 0.00 0.00 0.00 0.00 § § = | | | | | | | | | |
BH-2370 Prep final Op & Maint data package 5 22 03-Nov-17 | 07-Dec-17 445 0.00 0.00 0.00 0.00 ' ' 83 : : : : : : : : : :
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Bunker Hill Central Treatment Plant Upgrd Initial RO

Activity ID Activity Name Orig Dur| Start Finish Total| Budgeted Total Budgeted| Subcontractor| ODC/Travel 2017 2018 2019 2020 2021
Float Cost|  Labor Cost Cost Cost|J|F[M[A[M[ J[ J[A] S|O|N|D[J[F|MA]M] 3] J[A[S[O[N[D] J|F[M[A[M[J[J|A[S|O[N| D[ J|F[M]A[M] [ J]A[S|O[N| D[ J[ F[M[A[M
BH-2375 Subm final Op & Maint data package 5 1 07-Dec-17 07-Dec-17 445 38,890.44 21,123.04 17,767.40 0.00 : : : I : : : : : : : : : :
BH-3640 Govt Revw of final Op & Maint data package 5 30 01-May-18  30-May-18 480 0.00 0.00 0.00 0.00( | - ﬂ ________ ﬁ _________ '_ ________________ ,Dr ________ ________________ ________ ________ ________________ ________ ________ _________________ ﬂ ______
BH-3140 Attend pre-construction warranty conference 1 29-Apr-20 | 29-Apr-20 0 0.00 0.00 0.00 0.00 ' ' ' ' ' ' : : : Vo : : :
BH-3130 Warranty of Construction (1 year) 255 30-Apr-20 | 30-Apr-21 0 25,926.95 14,082.02 11,844.93 0.00 |
0015 - Hydrated Lime 1014 03-May-17  29-Apr-21 1 1,847,996.02 0.00 336,701.40 1,511,294.62
Hydrated Lime 1014 03-May-17 29-Apr-21 1 1,847,996.02 0.00 336,701.40 1,511,294.62
BH-7380 Hydrated Lime 2017 166 03-May-17 | 29-Dec-17 86 302,007.16 0.00 55,025.13  246,982.03| | | C———— — o L o R o N R o o R
BH-7390 Hydrated Lime 2018 251 02-Jan-18  31-Dec-18 86  451,213.03 0.00 82,210.17  369,002.86 § ; § : : §
BH-7400 Hydrated Lime 2019 260 02-Jan-19  31-Dec-19 86 467,391.98 0.00 85,157.94  382,234.04 g g g § § § : : : | | | |
BH-7410 Hydrated Lime 2020 252 02-Jan-20 | 31-Dec-20 86 453,010.69 0.00 82,537.70  370,472.99 5 5 5 5 5 5 5 5 5 : : : 5
BH-7880 Hydrated Lime 2021 85 01-Jan-21  29-Apr-21 0 174,373.16 0.00 31,770.46  142,602.70 pr——
0016 - Reimbursable Corrective Maintenance/Rep: 257 16-Apr20  20-Apr-21 7 100,000.00 0.00  100,000.00 000 | i . S . . S P P o P 1 1 L
Reimbursable Corrective Maintenance/Repair Costs & On-Ci 257 16-Apr-20  20-Apr-21 7 100,000.00 0.00 100,000.00 0.00
BH-7740 CLINO016 Reimburs Corrective Maint/Repair Costs & ! 257 16-Apr-20 | 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00 : : : : : : : : : [ _ _ |
Option Items 564 07-Feb-19  20-Apr-21 7 249,323.00 0.00  249,323.00 0.00
0017 - Principal Threat Material 124 07-Feb-19  30-Jul-19 44 59,223.00 0.00 59,223.00 0.00 ; : : : : : : : : : : : :
BH-7760 Principal Threat Material 124 07-Feb-19  30-Jul-19 44 59,223.00 0.00 59,223.00 ooo| | i P N P P . —— | [ b [ .
0018 - Additional Square Footage for SBCW using Conventic 124 07-Feb-19  30-Jul-19 44 90,100.00 0.00 90,100.00 0.00 § § § § i i i i ; ; ; ; ;
BH-7770 Additional Square Footage for SBCW using Conventio 124/ 07-Feb-19 | 30-Jul-19 44 90,100.00 0.00 90,100.00 0.00 ' : : : : : T —— : : : : :
0019 - Reimbursable Corrective Maintenance/Repair Costs & 257 16-Apr-20  20-Apr-21 7 100,000.00 0.00  100,000.00 0.00 i i i | | i i i i i | | |
BH-7780 CLINO019 Reimburs Corrective Maint/Repair Costs & ! 257 16-Apr-20 | 20-Apr-21 7 100,000.00 0.00 100,000.00 0.00 : : : : : : : : : il ; ; ; -
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